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TECHNICAL PROPOSAL 


1. Executive Summary 

(A) General Project Information 

Date: January 18, 2015 
Applicant Name: City of Fresno, Department of Public Utilities 
City, County and State: City of Fresno, County of Fresno, California 

(B) Project Summary 

The City of Fresno Friant-Kern Pipeline project (Project) is primarily a water conservation 
project. The City of Fresno constructed the Northeast Surface Water Treatment Facility 
(NESWTF) in 2004 in the northeast portion of Fresno. The NESWTF is currently supplied with 
Kings River and Central Valley Project (CVP) water conveyed by the Fresno Irrigation District's 
(FID) canal system. At present, water is conveyed from the Kings River and diverted to the 
Gould Canal. Once the surface supply enters the Gould Canal, it is then diverted into the 
headworks of the Enterprise Canal, a primarily unlined open channel, approximately 2 miles 
downstream of the Kings River, where it travels to the NESWTF connection. The City is pursuing 
the construction of the remaining 4.6 miles of an ultimate 5.6 mile 60-inch diameter pipeline to 
deliver water from the Friant-Kern Canal to the City's NESWTF. The funds from this grant will 
contribute directly to the construction of the proposed pipeline. Construction of the pipeline 
will aid the City in water conservation by "constructing conveyance improvements, turnouts 
and pipelines" to convey the surface water that supplies the NESWTF; eliminate 47 miles of 
open channel conveyance and the Project will conserve approximately 7,528 acre-feet per year 
(AFY). 

Table 1 2015 Funding Request Summary 

,~ij:0~J:6g''S,{)pr,:C:~{;i'.£~1~;~;:;~~;¥:i~:::' ,rJX; 
Non-Federal Entities 

·f'.ti"UJi(JJl)g?,~m9:li:ilt:i~4li(;,, 

City of Fresno $16,852,020 

Non-Federal Subtotal: $16,852,020 
Reclamation Funding: $1,000,000 
TOTAL PROJECT FUNDING $17,852,020 

Table 2 Water Summary 

Annual Average Water Supply 50,184 
Estimated Water Conserved After Project 7,528 
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(C) Project Duration and Estimated Completion Date 

The preliminary work on the Project began in February 2006 and has made steady progress 
since then. The Project will be ready for bidding in August 2015 and should begin construction 
in December 2015. The duration of the construction will be approximately 14 months and will 
be complete by March 2017. A Gantt chart schedule for the Project is included as Appendix A. 
The schedule shows major tasks, milestones, major deliverables and linkages between tasks. 
The schedule tasks are consistent with those used in the Work Plan and Budget. Several items 
for the Project have already been completed and the Project is ready for implementation in 
accordance with the grant deadlines. The City continues to move forward with the Project, and 
it is anticipated to be ready by the anticipated 2015 grant award. The schedule is based on the 
time required for completion of similar projects. 

(D) Federal Facility 

The Project traverses northeasterly from the City's existing surface water treatment facility 
across rural and agricultural lands and will connect to the Bureau of Reclamation Central Valley 
Project Friant-Kern Canal. The City has worked cooperatively with private land owners and has 
been engaged with the regional Reclamation Office and the Friant Water Authority working on 
supporting environmental studies, reports, and regulatory compliance, as well as coordinating 
the physical connection to the Reclamation (Federal) channel. 

(E) Project Benefits Summary 

Project benefits include the following: 
• 	 Completion of this Project will realize significant Water Conservation by eliminating 

conveyance losses of approximately 7,528 AFY, averaged over a 50 year period. 
• 	 With this infrastructure in place it will be possible to optimize water management 

strategies, freeing up otherwise over burdened irrigation canal capacity for expanded 
intentional groundwater recharge efforts. 

• 	 Long-term energy conservation will also be realized with the completion of this Project. 
Presently the surface water treatment lifts water from the irrigation channel. The 
Project will capitalize on the elevation difference between the treatment facility and 
Reclamation's canal and eliminate the use of lift pumps. 

• 	 Low head power generation has been evaluated as part of a future phase of the Project 
and has been found feasible. Subsequent construction of a hydropower generation 
component further strengthens the projects economic and environmental value. 

• 	 The elimination of long open channel conveyance to a significantly shorter enclosed 
system improves water quality delivered to the treatment facility and reduces the risk of 
potential contamination. Improved water quality translates to lower chemical 
utilization which is healthy for the environment. 

2 
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TECHNICAL PROPOSAL 


2 • Background Data 

(A) Geographic Location 

The City of Fresno, incorporated in 1885, is located in the Central Valley of California, 
approximately 170 miles south of the City of Sacramento, and 220 miles north of the City of Los 
Angeles. As the fifth largest city in California, Fresno is home to approximately 515,000 
residents and encompasses nearly 110 square miles. The City is bounded on the northwest by 
the San Joaquin River approximately 10 miles downstream of Friant Dam, and is approximately 
13 miles west of the Kings River. 

The City of Fresno's NESWTF is located in the northeast portion of the city near Willow and 
Copper Avenues. The pipeline would extend from the Friant-Kern Canal, east of the city limits, 
generally west along the Garfield Avenue alignment, then south on the Auberry Avenue 
alignment to Copper Avenue where it would turn west again and continue to the NESWTF. 
Refer to Figure 1 for a map of the City and the location of the NESWTF and Figure 2 for a map 
of the Project alignment. 

(B) Water Supply 

At present, the City of Fresno's primary source of drinking water is groundwater. This supply is 
supported by 275 municipal water wells. Groundwater accounts for 88% of the City's potable 
water supply. Commencing in the early to mid-1970s, the City started an aggressive intentional 
recharging program. Groundwater remains to be a vital component of the City's water supply. 

The City of Fresno receives surface water supply from the USBR Central Valley Project; the 
contract for 60,000 acre-feet of Class 1 water was renewed in 2005 through 2045, and 
subsequently converted to a Section 9(d) Contract in 2010 (see Appendix B). The surface water 
is supplied from Friant Dam (Millerton Lake) and conveyed via the Friant-Kern Canal and then 
through several FID owned and operated canals to the NESWTF. The Class 1 water supply has 
been historically fairly reliable; however, the 2013 water year saw a zero percent allocation due 
to extended statewide drought. Previously, the lowest allocation for this system was 25% in 
1977; again due to a protracted drought. 

The City's NESWTF presently operates at a capacity of 30 million gallons per day (MGD) but a 
future planned expansion will increase the capacity to 60 MGD. The Enterprise Canal also 
conveys stormwater, agriculture supplies, and other surface water uses, requiring it to operate 
at or near capacity which will prohibit the City from receiving its full entitlement without 
additional conveyance. 

The City's NESWTF currently treats and supplies approximately 30 MGD (30,800 AFY) into the 
City's water system. Future expansion, slated for 2021, will allow the City to treat and deliver 60 

3 
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MGD (61,700 AFY) at the NESWTF. Use of additional surface water supplies reduces the City's 
reliance on groundwater sources; the City's aquifer is in a condition of extreme overdraft and 
any reduction of groundwater use will aid in restoring the aquifer. 

The City of Fresno is and has been self-aware of water supply challenges and been making 
strides to correct over-utilization of groundwater supplies by diversifying its supply portfolio to 
one that focuses on conjunctive use permitting the balanced use of groundwater by the target 
date of 2025. The City spent several years developing a thorough and comprehensive Water 
Resources Management Plan which was adopted by its City Council in June of 2014. The 
Project supports this milestone plan and positions the City to be able in the near future to have 
a robust and drought resilient water supply portfolio. 

(C) Water Delivery System 

The City's water system is comprised of nearly 1,800 miles of water mains and includes 
approximately 140,000 residential, commercial and industrial service connections. 

(D) Energy Sources and Uses 

Energy will be saved in two main areas through the construction of the Project. 
1. 	 The pipeline will utilize gravity and the natural gradient to transport the water from the 

Friant-Kern Canal to the NESWTF, thereby eliminating the need to lift the water into the 
NESWTF with the existing high capacity lift pumps that are required to convey all water 
through the treatment process. 

2. 	 The second energy savings will be from the reduced amount of groundwater pumping 
that will occur as the City is able to utilize its full surface water supply and reduce 
reliance on groundwater sources. 

Based on these two items, the energy savings will be approximately 2,708,000 kWh/year, which 
and equates to a reduction in carbon dioxide emissions of 2,058 tons per year1 (see Appendix C 
for energy savings calculations). 

A third opportunity for energy efficiency is the potential for a future hydro-power generation 
plant to be constructed at the NESWTF. The pipeline will provide enough head pressure to 
operate a low-head turbine to generate power that will offset some of the operational energy 
consumption for the NESWTF. 

(E) Past Working Relationships with Reclamation 

The City of Fresno has had a Class 1 Contract for water from the Friant Division of the Central 
Project for decades, and has maintained a good working relationship with Reclamation for the 

1 http://www.epa.gov/cleanenergy/energy-resources/calculator.html#results 
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use of its supplies. Most recently, the City renewed its contract with Reclamation and 
converted the supply to a Section 9(d) contract. 

The City has worked closely with Reclamation staff since early in the concept stage of the 
project to consider alignments, prepare the required environmental documentation, finalize 
the required permits, and approve the proposed plans and specifications for construction of the 
turnout (diversion) facility within Reclamation property at the Friant-Kern Canal. The City has 
also coordinated the project efforts closely with the Friant Water Users Authority who operates 
the canal. 

While the City has not been previously funded by a grant from Reclamation, this Project is in 
line with the fundaments associated with Reclamation. This pipeline will conserve a significant 
amount of water for treatment that was previously lost through evaporation and percolation 
through the canal system. This conserved water will contribute to overall amount of water 
available for recharge projects in the City of Fresno. 

5 
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3 • Technical Project Description 

The following scope of work has been prepared based on the City staff and their consultants' 
experience with completing the project. Several of the tasks are complete or nearly complete, 
but have been included in the overall description of work here to demonstrate that City has 
committed to completion of all aspects of the project. The major project tasks include the 
following: 

Task 1: Project Administration . 
This task will include the project administration associated with the grant administration. This 
task includes items such as meetings, coordination with Reclamation and other agencies, 
overall project coordination, preparation of quarterly reports, final project report and all other 
reporting obligations in accordance with the grant contract requirements. Costs will not be 
sought for reimbursement under this task. 

Deliverables: Meeting minutes, quarterly, draft and final reports, and other deliverables 
as required. 

Task 2: Easement Acquisition 
This task includes acquisition of the required easements for the pipeline alignment. Included in 
this subtask is acquisition of easements across 19 parcels. Final easement acquisitions are 
expected to be completed by June 2015 (see Appendix D for an exhibit of the status of the 
acquisition for each easement). The City has either entered into escrow, or has initiated the 
eminent domain process for all of the required easements. Easeme,nt acquisition is 
anticipated to be completed in July 2015. Work under this task is essentially complete; costs 
will not be sought for reimbursement under this task. 

Deliverables: Finalized Deeds of Easement to the City of Fresno. 

Task 3: Design and Engineering 
This task includes the all necessary survey, design and engineering work of the project. Since 
the project's initiation, work associated with this task that has been completed includes the 
Alignment Comparison Report completed in May 2008 (see Appendix E for an excerpt of the 
report, full report text available upon request), boundary, aerial and topographic surveying 
work, schematic design, preliminary design and final construction plan and specification 
document preparation. 90% construction documents have been submitted and will be routed 
to all applicable agencies for review and comment. The construction documents are anticipated 
to be finalized and signed before the grant award date; costs will not be sought for 
reimbursement under this task. 

Deliverables: Final Plans and Specifications 

8 
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Task 4: Environmental Documentation 
This task includes the required environmental processing and documentation involved in the 
Project for both CEQA and NEPA compliance. The CEQA process is complete. An Initial Study 
and the required supporting biological, cultural and other impact assessments were prepared. 
A Mitigated Negative Declaration and Mitigation Monitoring and Reporting Plan were prepared. 
Public comments were solicited for these documents in accordance CEQA requirements. All 
comments were addressed, and the documents were adopted by the City Council on June 14, 
2012. The Notice of Determination was filed with the County of Fresno on June 19, 2012. 

Through coordination with Reclamation staff at the Fresno Office, a Biological Assessment, 
Cultural Resources Inventory Report and Environmental Assessment (EA-07-124) were prepared 
for the project (see Appendix F for an excerpt of the EA). Reclamation is considered the lead 
for the work associated with the turnout (diversion) structure construction along Reclamation 
property for the Friant-Kern Canal. A draft Finding of No Significant Impact (FONSI) was 
prepared and circulated for public comment in September 2011. Minimal comments were 
received. Section 106 consultation was completed as of May 2012 (see Appendix G), as was 
coordination with the State Historic Preservation Office (SHPO). The FONSI will be finalized 
upon issuance of a Biological Opinion from the United States Fish & Wildlife which is 
anticipated to be received in March 2015. The NEPA process is anticipated to be completed by 
May 2015. 

Costs will not be sought for reimbursement under this task. 

Deliverables: Completed CEQA and NEPA Documents 

Task 5: Permitting 
This task includes the required permitting efforts to complete the Project development. 
Permitting for this Project will include State, Federal and Local agency permits. Each of the 
identified agencies have been contacted and the required permits have been initiated with 
some already finalized. The permits identified herein are grouped into two areas. The first are 
permits that are required prior to agency approval of the plans and specifications. The other 
group consists of permits that are required for construction. The anticipated permits for the 
Project are listed below. 

Planning, Regulatory, and Design Phase Permits and/or Reviews: 
Army Corps of Engineers - 404 "Nationwide" Permit 
Regional Water Quality Control Board - 401 Certification 
California Department of Fish & Wildlife - Incidental Take Permit 
California Department of Fish & Wildlife -Streambed Alteration Agreement 
PG&E Application Service Connection 
San Joaquin Valley Air Pollution Control District (SJVAPCD) - Rule 9510 {Indirect 
Source Review) 
Fresno Metropolitan Flood Control District- Encroachment Agreement 

9 
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USBR & Friant Water Authority- Plan Approval and MP-620 Permit 
Garfield Water District - Plan approval 

Construction Phase Permits and/or Reviews: 
Fresno County - Construction and Encroachment permits 
San Joaquin Valley Air Pollution Control District - Regulation VIII Permit (Dust 
Control Plan) 

The Project will disturb more than five acres, and will require a Dust Control 
Plan. 

State Water Resources Control Board- DWQ Construction General Permit (Storm 
Water Pollution Prevention Plan) 

The Project will disturb more than one acre and will require a Storm Water 
Pollution Prevention Plan be prepared, submitted via SMARTS to the State Water 
Resources Control Board, and fully implemented. 

Work under this task is nearly complete; with finalizing the permits anticipated to be completed 
are anticipated to be finalized in advance of the grant award date. Further information on the 
status of permits is available in the "Required Permits or Approvals". Costs will not be sought 
for reimbursement under this task. 

Deliverables: All finalize permits. 

Task 6: Construction Contracting 
Bidding documents will be prepared for all construction work. This task also includes public bid 
advertisements, pre-bid meetings, answering questions during the bidding process, and 
evaluating submitted bids. The deliverables for this task is bidding documents and support 
during bidding. 

Work products for this task include: 
Bid documents required to obtain contractors bids for construction. 
Advertisements for bids 
Pre-bid contractor's meeting 
Bid canvass summary 
Contract award 

Deliverables: Advertisement for bids; pre-bid contractors meeting; evaluation of bids; 
award contract 

Task 7: Construction 
This task includes construction of all project improvements including labor, equipment and 
material costs. The selected contractor will be responsible for all site work, demolition and 
construction efforts under this task, including but not limited to mobilization, installation of 
approximately 4.6 miles of 60-inch diameter pipeline, construction of the turnout diversion 

10 
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structure at the Friant-Kern Canal, connection to the NESWTF, construction of manholes and 
air/vacuum vent, installation of electrical equipment and controls, testing and demobilization. 
A complete list of the requirements of the contractor is identified in the project plans and 
specifications. The City will award all construction work associated with this project to one 
contractor who will be required to perform all activities identified in the plans and 
specifications. A portion of the plans and specifications is included in the Appendices. A 
complete set of plans and specifications can be provided if desired. 

Work products for this task include: All construction activities 

Task 8: Environmental Compliance/Mitigation/Enhancement 
This task has been developed to mitigate any potential disturbance or impacts to protected 
species or communities. The Project could result in adverse impacts to certain federally and 
state-listed species such as vernal pool fairy shrimp, California tiger salamander, and other 
breeding birds, if any of these species are present during construction. As part of the proposed 
mitigation for possible impacts to these species, the City will either purchase mitigation credits 
from an approved mitigation bank or secure a conservation easement to protect the required 
acreage of species habitat. The City remains in final discussions with USFWS and CDFW 
regarding these requirements. Once finalized, this task is included to secure the required 
mitigation. Preventative measures will be used during construction to minimize potential 
impacts to wildlife, including (additional details are provided in the Project's Initial Study). 
Those preventative measures are required of the contractor and included as part of the 
Construction activities described in Task 7 Construction. Monitoring of those preventative 
measures is included in Task 9 Construction Inspection. 

Deliverables: The required mitigation acreage or credits 

Task 9: Construction Inspection 
This task includes labor compliance, construction inspection and observation efforts. The City 
will contract with an appropriately experienced construction management consultant and 
geotechnical testing firm to perform construction observation duties with assistance from City 
of Fresno operations staff. 

An expert consultant will be contracted with to perform labor compliance activities for the 
Project as required by USBR. The consultant will coordinate certified payroll, interview 
appropriate staff and report on compliance items. 

The engineering consultant will provide a field engineer, geotechnical engineer, or geologist, as 
appropriate, to monitor construction of the concrete structures and pipelines. The consultant 
will make periodic visits to the Project site during construction. Other roles of the engineering 
consultant will include: Organize and attend kickoff meetings, attend weekly meetings with 
contractors, review submittals, process monthly payment requests, and review contract change 
orders requests. The engineering consultant will also prepare and sign record drawings for the 
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Project. 

Work products for this task include: 
Daily construction observation and reporting 
Review ofsubmittals 
Contractor progress payment approval and change order review 
Preparation of final record drawings 

Deliverables to USBR related to this task will include: 
Submission of Labor Compliance Program, Project construction status reports, 
Final record (as-built) drawings based on changes during construction 

Project Schedule 
The preliminary work on the Project began in February 2006 and has made steady progress 
since then. The Project will be ready for bidding in August 2015 and will begin construction in 
December 2015. The duration of the construction will be approximately 14 months and will be 
complete by March 2017. A Gantt chart schedule for the Project is included as Appendix A. The 
schedule shows the major tasks, milestones, major deliverables and linkages between tasks. 
The schedule tasks are consistent with those used in the Work Plan and Budget. Several items 
for the Project have already been completed and the Project is ready for implementation in 
accordance with the grant deadlines. The City continues to move forward with the Project, and 
it is anticipated to be ready the anticipated 2015 grant award. The schedule is based on the 
time required for completion of similar projects. 

4. Evaluation Criteria 

(A) Evaluation Criterion A: Water Conservation 

Subcriterion No. A.1: Quantifiable Water Savings 

(i) Describe the amount of water saved. 
The project will conserve approximately 7,528 AF/yr. The City's Northeast Surface Water 
Treatment Facility (NESWTF) receives water from CVP Friant Division and current 
conveyance system delivers water from behind Friant Dam through the Friant-Kern Canal 
approximately 26 miles to a delivery point to Fresno Irrigation District's (FID's) Enterprise 
Canal. The water is then conveyed through the unlined and open channel Enterprise Canal 
approximately 28 miles to the City's NESWTF. The turnout structures is approximately 7 
miles downstream Friant Dam. The construction of the Project will eliminate approximately 
47 miles (current miles for delivery (26+28) less the distance from the dam to the turnout 
(7)) of conveyance through open channel, of which nearly half of that distance is through 
the unlined, earthen bottom open channel Enterprise Canal. FID has conducted testing 
within these open channels and observed 15-20% channel conveyance losses. The 
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assumptions are listed in the table below, are considered conservative, and for the 
purposes of this estimation evaporation losses have been ignored. 

Table 3 Estimation of Water Conserved 

Assumptions: 

Total Contract Supply (AF)= 60,000 
Assumed Average Annual Allocation (AF/yr) [1] = 87% 

Seepage Loss in Existing Unlined Canals [2] = 15% 
1·· .\'e~r[3] •· , .. 

'''. -',',-_oY )/oium~ pe,nv~re'.dJt\.F) [ 41 ? ··.· ·._· .··· / ··••· ·· ··•· ~mouh~ cSrj~¢r\t'.~~(is%f 
2017 27,000 4,050 
2018 27,000 4,050 
2019 27,000 4,050 
2020 27,000 4,050 
2021 52,200 7,830 

2066 52,200 7,830 
Average 50,184 7,528 

Notes: [1] 	 50-yr average annual Class I allocation from CVP Friant Division has been 94% 
(Friant Water Authority Records), but with San Joaquin River Restoration that 
is estimated to be reduced to 87% (Steiner Model for San Joaquin River 
Restoration). 

[2] 	 The Fresno Irrigation District reports 20% seepage loss based on test 
performs within its unlined channels. A conservative estimate of 15% is used 
for this calculation. 

[3] 	 Estimate conservatively uses a 50-yr average; however the pipeline is 
anticipated to have a 100-yr life. 

[4] 	 Current SWTF capacity is 27,000AF, but is planned for expansion to 60,000AF 
capacity by 2021. 

(ii) 	 What is the average annual acre-feet of water supply? 
The City's average annual surface water supply from the CVP-Friant Division is estimated to 
be 52,200AF/yr. This number is based on 87% of the City's 60,000AF Class I contract. The 
Friant Division has averaged 94%, but with the San Joaquin River Restoration, the average 
annual allocation has been expected to decrease to 87%. The City's total surface water 
supply including recharge is approximately 65,000 AF/yr and their groundwater pumping 
total is 128,578 AF/yr (based on the 2010 UWMP shown in Appendix H). 

(iii) Where is the water currently going? 
As described in (i) above, the water is conveyed through a combination of lined and unlined 
open channel canals and with considerable losses in the unlined channels. While unlined 
channels provide critically needed groundwater recharge to the area's overdrafted 
groundwater aquifer, this recharge is occurring in an area upgradient of the City, and this 
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water is not available for direct use by the City. 

(iv) Where will the conserved water go? 
The conserved water will be delivered to the NESWTF, where it will be treated, then 
delivered to meet domestic, potable water demands within the City of Fresno through its 
existing distribution system from the NESWTF. 

Subcriterion No. A.1(1): Canal Lining/Piping 
(i) 	 How has the estimated average annual water savings that will result from the project been 

determined? Please provide all relevant calculations, assumptions, and supporting data. 

The average annual water savings was evaluated for a projected fifty year period. The 
evaluation considered existing utilization of the CVP water and built in increases of 
utilization to coincide with infrastructure expansion planned by the City. Initial calculations 
assume water conveyance losses associated to 27,000 ac-ft of water being conveyed to and 
treated annually at the NESWTF. The conveyance loss projections were then based on the 
expansion for the NESWTF from 30 MGD to 60 MGD, requiring 52,200 ac-ft annually. The 
amount of conveyance loss is based on observed measurements of 15-20% and applied to 
the noted flow conditions. The response in Section 4 (A) (i) above provides a detailed 
calculated estimated average annual water savings and lists the assumptions and 
supporting information. 

(ii) 	 How have average annual canal seepage losses been determined? Have ponding and/or 
inflow/outflow tests been conducted to determine seepage rates under varying conditions? 
If so, please provide detailed descriptions of testing methods and all results. If not, please 
provide an explanation of the method(s) used to calculate seepage losses. All estimates 
should be supported with multiple sets of data/measurements from representative sections 
of canals. 

Seepage losses of 15-23% were originally identified in Technical Bulletin 38, Seepage Losses 
from Irrigation Channels by, Colorado A & M College (Rohwer and Van Pelt Stout, 1948) 
studies seepage losses within the Fresno Irrigation District as well as other Districts. In the 
1980s, the Fresno Irrigation District conducted inflow/outflow (or seepage analysis) testing 
on several canals within the District including the Enterprise Canal. Over a series of days, 
the flowrate was recorded at different reaches within the canal. The tests were conducted 
while diversions from the canal were not occurring. During these tests, FID observed 
seepage losses that averaged 20% within the open bottom, unlined canals. In 2002, 
additional canal capacity and seepage testing was conducted along the Enterprise Canal 
that confirmed the seepage losses (Enterprise Canal Estimate of Capacity and Future Flow 
Study, P&P, 2002). A copy of this report can be made available if desired. 

(iii) What are the expected post-project seepage/leakage losses and how were these estimates 
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determined (e.g., can data specific to the type of material being used in the project be 
provided)? 

Seepage losses will be greatly reduced because the new conveyance will be through a 
closed pipeline, eliminating more than 47 miles of open channel conveyance. Construction 
of the pipeline includes pipeline leakage testing. The AWWA C303 standard, and the 
projects specifications, requires a maximum allowable leakage of 10 gallons per diameter 
inch per mile per 24-hour period. This equates to approximately 3.7 AF/yr for the 60-inch 
diameter 5.5 mile pipeline. 

(iv) What are the anticipated annual transit loss reductions in terms of acre-feet per mile for the 
overall project and for each section of canal included in the project? 

As noted above, the transit losses are anticipated to be no more than 0.7 AF per mile, or 
approximately 3.7 AF/yr for the entire project pipeline length. Looking at the overall 
realized loss savings achieved by this project, nearly 99.95% of all losses are eliminated. 

(v) How will actual canal loss seepage reductions be verified? 

Conveyance losses through the new pipeline will be verified through the use of flowmeters. 
The pipeline will include a flowmeter at the point of diversion from the Friant-Kern Canal, 
and there is an existing flowmeter at the point of connection at the NESWTF. The 
measurement at the two locations will be conveyed to determine any losses within the 
pipeline. 

(vi) Include a detailed description of the materials being used. 

The project will use Bar-Wrapped Concrete Cylinder Pipe (CCP). CCP consists of a steel 
cylinder lined with cement mortar, then helically wrapped with a mild steel bar and coated 
with dense cement mortar. Gasketed, welded, watertight joints are included. CCP is 
designed and manufactured in accordance with American Water Works Association 
(AWWA) Standard C303 and AWWA Manual M9. The pipe diameter is 60-inches. CCP can 
be designed to handle operating pressures up to 400 psi. 

Subcriterion No. A.2 Percentage of Total Supply. 

The water conserved as a percentage of the City's CVP Friant Division average annual surface 
water supply is 7,528AF I 52,200AF =14.4%. If calculated as a percentage of the total delivers 
that City makes, using published 2010 values (see Appendix H for an excerpt from the City's 
2010 Urban Water Management Plan) the calculation is 7,528AF I 322,670AF = 2.3%, using the 
total City demand plus deliveries for groundwater recharge. It is important to note that the 
total City deliveries include approximately 128,578AF/yr of groundwater pumping to meet 
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demands. With limited capacity to treat surface water to meet only a portion of the City's 
demands, conservation of surface water deliveries to the NESWTF provides the added benefit 
of reducing the amount of groundwater pumping required to meet demands. Reduction of 
groundwater pumping is vital in the critically overdrafted aquifer. 

(B) Evaluation Criterion B: Energy-Water Nexus 

Subcriterion No. 8.1 Implementing Renewable Energy Projects Related to Water Management 
and Delivery 

(i) Describe the amount of energy capacity 

A study was performed by Provost & Pritchard in 2009 to evaluate the potential for 
hydroelectric power generation at the terminus of the pipeline at the NESWTF. A copy of 
the report can be provided if desired. The report identifies that the pipeline will have 
available head (the difference between the head available at the terminus of the Raw Water 
Pipeline and the head necessary to flow water into the treatment plant), occasionally 
referred to as excess head. The report identified that the future hydropower plant would 
generate about 80,000 to 90,000 kWh/month. The report considered a powerplant that 
would include a 130-kw turbine, generator, reinforced concrete pit, bypass line, isolation 
valves, and SCADA system. Estimated capital and engineering costs are $1.2 to $1.3 million. 
Operation and maintenance costs are estimated to be $13,000 to $18,900/year. 

(ii) Describe the amount of energy generated 

Energy generated is anticipated to be 80,000 to 90,000 kWh/month. From the 2009 report: 

Table 4 Energy Generation Assumptions 
(assumption that generation will be used to replace existing usage) 

Flowrate (2011- 2019) 30 MGD {46 cfs) 30 MGD (46 cfs) 
Flowrate (2020+) 60 MGD (93 cfs) 60 MGD {93 cfs) 
Available Head (2011-2019) 40 feet 40 feet 
Available Head (2020+) 17 ft to 14 ft1 18 feet 
Turbine Efficiency 90% 90% 
Generator Efficiency 90% 95% 
Powerplant Downtime 3% 2% 
Water Supply Availability 94% 100% 
Inflation of Energy Costs above 
Overall Inflation 

0% 0.5%/year 

1-The available head is assumed to decline 1 foot every decade 
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For the purpose of this analysis, a project life of SO years was used. However, with proper 
maintenance, the power plant should perform well beyond the SO-year period. The potential 
energy generated for the conservative scenario is about 1,000,000 kWh/year in 2011 tapering 
down to about 710,000 kWh/year after SO years, due to an increase in pipe roughness. For the 
less conservative case, the generation is about 1,100,000 kWh/year the first ten years, and then 
a steady 1,040,000 kWh/year for the remaining 40 years. 

(iii) Describe any other benefits of the renewable energy project 

A pipeline and a future powerplant will provide the following benefits: 
• 	 The pipeline will provide enough hydraulic head pressure to eliminate the need 

to operated lift pumps at the NESWTF that pump water from the existing 
conveyance canal to the NESWTF to route water through the treatment process. 

• 	 The hydropowerplant will provide a means of load shedding from the energy grid 
and offset a significant cost for power purchased from their utility. 

• 	 The hydropowerplant will also provide a carbon offset due to the reduced 
energy consumption noted above. The carbon dioxide savings for the 
conservative scenario is about 760 tons 2 in 2011 tapering down to about S40 
tons after SO years; for the less conservative case, 836 tons for the first ten years 
and then a steady 791 tons for the remaining 40 years. 

Subcriterion No. 8.2 Increasing Energy Efficiency in Water Management 

(i) 	 Describe any energy efficiencies that are expected to result from implementation of the 
water conservation or water management project 

The most significant immediate energy efficiency impact for the project is that the pipeline 
will provide enough hydraulic head pressure to eliminate the need to operated lift pumps at 
the NESWTF that pump water from the existing conveyance canal to the NESWTF to route 
water through the treatment process and reduction in groundwater pumping needs; these 
two impacts will reduce energy consumption by 2,708,000 kWh/year. At the NESWTF, the 
hydraulic grade line (HGL) of the water in the conveyance canal is well below the required 
HGL to convey water through the treatment process at the NESWTF. Once the pipeline is 
built, the HGL at the terminus of the pipeline will be high enough to allow for gravity flow 
through the treatment process, eliminating the need to operated the lift pumps at the plant 
that operate 24 hours per day while the NESWTF is operating. Considering hydraulic lift and 
system losses for the existing pump station at the NEWSTF, power use reductions will be 
approximately in the range of 1,300,000 kWh/year. 

2 http://www.epa.gov/cleanenergy/energy-resources/calculator.html#results 
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(C) Evaluation Criterion C: Benefits to Endangered Species 

The San Joaquin River Restoration Program (SJRRP) is a direct result of a Settlement reached in 
September 2006 on an 18-year lawsuit to provide sufficient fish habitat in the San Joaquin River 
below Friant Dam near Fresno, California, by the U.S. Departments of the Interior and 
Commerce, the Natural Resources Defense Council (NRDC), and the Friant Water Users 
Authority (FWUA). The Settlement received Federal court approval in October 2006. The City is 
a contractor for Friant Division water and a member of the Friant Water Authority. A portion of 
the City's Friant water supply will be used to restore the river. 

The Settlement is based on two goals: 

• 	 Restoration: To restore and maintain fish populations in "good condition" in the main 
stem of the San Joaquin River below Friant Dam to the confluence of the Merced River, 
including naturally reproducing and self-sustaining populations of salmon and other fish. 

• 	 Water Management: To reduce or avoid adverse water supply impacts to all of the 
Friant Division long-term contractors that may result from the Interim Flows and 
Restoration Flows provided for in the Settlement. 

As noted previously, the SJRRP is anticipated to reduce the City's average annual Friant supply 
by 7%. This Project will help conserve 15% of all water conveyed, thereby reducing the adverse 
supply impacts to the City, a long-term contractor. 

The project will also provide mitigation for seasonal wetland habitat that is potentially Vernal 
Pool Fairy Shrimp habitat and California Tiger Salamander upland and breeding habitat. The 
pipeline crosses territory that may be habitat for these species and will cause temporary 
impacts as part of construction. As part of the project, mitigation is provided at 2 to 1 ratio in 
terms of acreage impacted, thereby helping to increase habitat for the potentially impacted 
species. The mitigation will be in the form of development of a conservation easement and 
establishment of the required habitat area on property adjacent to the project. 

(D) Evaluation Criterion D: Water Marketing 

(i) 	 Briefly describe any water marketing elements included in the proposed project. 

The water conserved will be conveyed to the NESWTF, then treated and sold directly to City 
customers by individual sale. Based on the City's 2010 Urban Water Management Plan it 
projects for the Year 2015 that 121,275 single family residential units will consume about 
79,800 AF. Applying this ratio of use, a water savings of 7,528AF/yr will provide supply for 
approximately 11,400 single family residential customers. 

A focal point of the City's Metropolitan Water Resources Management Plan is to expand 
intentional recharge activities. This Plan calls for the construction of nearly 340 acres of 
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wetted basins to recharge an additional 20,500 AFY. At present the City has purchased 
property for a new recharge facility and is at 75% design. As was noted in Subcriterion A.1 
above, about 4,050 AF will be saved annual by construction of the pipeline project. Since 
the existing SWTF is operating at full capacity now it provides a means to utilize the saved 
water for intentional recharge purposes to offset groundwater extractions. The new facility 
will have approximately 18 wetted acres and in a typical six month irrigation delivery season 
capable of recharging nearly 1,000 ac-ft annually. The City has plans to continue expanding 
the intentional recharge program at a rate of about 14 acres per year. The planned 
expansion ties well to utilizing the saved surface water supply. 

There are no known legal issues or limitations. There are certain conditions of use 
stipulated in the City's long-term water service contract with the Bureau. Included within 
the long-term renewal contract is a map depicting the users' service area. With the 
intended use of the saved water to be used for surface water treatment for potable use and 
intentional recharge, both of which will take place in the noted service area, these uses 
meet contract requirements. 

The City's CVP Class 1 water supply is secured in perpetuity through the previously 
mentioned Section 9(d) Contract. It is envisioned the saved water will be entirely used by 
the City within the defined service area for the foreseeable future. 

(E) Evaluation Criterion E: Other Contributions to Water Supply Sustainability 

Subcriterion No. E.1: Addressing Adaptation Strategies in a WaterSMART Basin Study 

This project is consistent with adaptation strategies identified in multiple Basin studies, such as 
those identified in the Santa Ana Watershed Basin Study (SAWBS), the Yakima River Basin Study 
(YRBS), and others. The Sacramento-San Joaquin River Basin Study is not1complete; however, 
the adaptation strategies listed in the referenced completed studies are anticipated for the 
basin study. Some of the adaptation strategies that this project is consistent with include: 

• 	 Improve Operational Efficiency (SAWBS): This project is fits well within this strategy. 
The construi.:;tion of the 5.6 mile 60 inch diameter raw water pipeline meets several of 
the criteria associated with this strategy. Primarily completion of this project will free 
up system ca pacity of the Fresno Irrigation District conveyance system, which is at 
capacity now delivering CVP water to the City's NESWTF. The FID conveyance system 
serves several functions, such as: delivering irrigation water to in-district farms; 
conveying storm water to flood control detention basins, and subsequently away from 
the Fresno-Clovis metropolitan area; delivering water to intentional recharge facilities; 
and conveying water for various water market transfers. With the construction of the 
new raw water pipeline project, capacity is made available to improve flow quantities to 
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for the previously mentioned uses. This in turn will permit the development of new 
regional water projects. 

• 	 Increase Water Supply (SAWBS & YRBS): The intent of this strategy is to in part promote 
conjunctive management and groundwater storage. The City's NESWTF was the first 
significant step towards truly developing a diversified conjunctive use strategy. Prior to 
the construction and operation of the SWTF the City relied entirely on groundwaterfor 
its potable water supply. With the 2004 completion of the SWTF the City now meets 
12% of it potable demand with treated surface water. The subject pipeline project 
furthers the City's commitment to conjunctive management by optimizing the use of 
limited surface water supplies, makes more water available for intentional groundwater 
recharge projects, and improves surface water operating efficiencies. 

• 	 Improve Water Quality (SAWBS): The focus of this strategy is to, in part, improve 
drinking water treatment, distribution, and groundwater use. Conveyance as it stands 
now requires CVP water to travel nearly 54 miles in open channels from the Friant Dam 
to the City's NESWTF. This exceptionally long delivery mechanism puts the raw water at 
risk from impacts from environmental threats, as well as malicious and accidental acts. 
By eliminating nearly 47 miles of open conveyance the water supply becomes highly 
protected and is easier and less expensive to treat. The project facilitates distribution 
improvements by providing a new conveyance system, making the existing one a 
redundant back-up, but too permitting expanded use of the existing irrigation system to 
move flood event waters safely away from inhabited areas, expand recharge deliveries, 
and remove capacity restrictions which might hinder water transfers. The project also 
provides otherwise lost water for recharge operations and makes conveyance capacity 
available for these new recharge deliveries. 

• 	 AB32 Compliance (SAWBS): Carbon emissions have a detrimental effect on the 
environment. Opportunities to reduce carbon emissions help to reduce causal links to 
climate change. The proposed project fits this strategy quite well as it will eliminate the 
need to operate three 100 hp pump motors presently required to lift the raw source 
water into the SWTF. 

• 	 Enhance Water Conservation, Agricultural Conservation (YRBS): Although this would 
seem to be specific to agricultural conservation, it too is applicable to municipal 
conservation. Specifically this strategy is has conservation measures that implement 
lining or piping existing canals or laterals; installing gates and automation on irrigation 
canals; and improving water measurement and accounting systems. The proposed 
project accomplishes all of these. First, the construction of a pipeline saves 7,528 AFY 
which is consistent with the lining or piping of canals and laterals. The subject project 
includes the installation of a remotely controlled slide gate and flow meter. The 
automated gate improves control of diverted flows and promotes conservation. The 
specified multi-path acoustic flow meter (Accusonic Technologies Model 8510) will 
measure at a much higher level of accuracy (±0.5% for full pipes, and ±2.0% for partial 
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full pipes) then the existing weir, and will dramatically improve accounting of water 
deliveries. 

• 	 Identify opportunities to restore natural systems: The water conserved by the Project 
will enable the City to meet its obligations to the SJRRP with reduced impact to the 
City's water supply ... 

Through its member status of the Friant Water Authority, the City of Fresno is a Cost-Share 
Partner of the Sacramento-San Joaquin Rivers Basin Study. The City is a participating 
stakeholder in the study. 

Subcriterion No. E .2: Expediting Future On-Farm Irrigation Improvements 

This project is not an on-farm irrigation improvement project. 

Subcriterion No. E.3: Build Drought Resiliency 

The City of Fresno has adopted a Water Resources Management Plan that premises itself on 
optimizing groundwater and surface water supplies so there is sufficient water during periods 
of sustained drought. To accomplish this, the Plan calls for an additional 110 million gallons per 
day of surface water treatment to be built over the next fifteen years. The basic idea is to 
utilize surface water when it plentiful, thus permitting the groundwater aquifer to recover and 
refill. Then in times of drought, the City can operate its municipal water wells to meet urban 
demands. The proposed project contributes to this strategy by making by constructing the 
necessary transmission facility which will be required when the NESWTF is expanded to 60 
MGD. In the interim the project makes about 7,528 AFY available to current recharge 
operations and water exchanges when recharge capabilities are exceeded. 

California's Water Year 2014 - overlapping with California's driest calendar year of 2013 -- was 
the third driest in 119 years of record, based on statewide precipitation. When Water Year 
2014 ended on September 30, the state's reservoirs tracked by DWR collectively held only 60 
percent of average storage for the date, or 41 percent of capacity. Cumulative reservoir storage 
on the same date in the deep drought year of 1977 was five million AF less, but California had 
16 million fewer people in 1977. 

Drought conditions persist in the region. As of January 19th, storage at Millerton Lake was 
about 182,572AF (up 1,424AF and at 35% capacity-unchanged from last week) and compares 
to 210,000AF one year ago. The current level is 59% of the historical average. Inflows for the 
last week averaged about 506AF/day. Total capacity of Friant is 520,500AF. On Monday, OCFS 
was released into the Friant/Kern Canal, OCFS was released into the Madera Canal, and 168CFS 
was released into the San Joaquin River, which is within the critical year flow of about 150
200CFS. The eight upstream San Joaquin River reservoirs are about 28% full, holding 169,153AF 
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of their 611,688AF capacity. The graph below shows the current year in relation to average and 
other years. 

Figure 3 Reservoir Conditions - Millerton Lake 

Millerton Lake Levels: Vwious Pest Water Years and Current Water Yur, Ending At Midnight J 811uety 19, 2016 
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Subcriterion No. E.4: Other Water Supply Sustainability Benefits 

The following additional project benefits are identified: 
• 	 The project will make water available to address a specific concern. The project will 

directly address a heightened competition for a finite water supply, specifically within 
the Friant Unit of the CVP in which water supp ly contracts have been reduced to restore 
the San Joaquin River. 

• 	 Within the San Joaquin River watershed, there is limited surface storage and climate 
change is expected to increase run-off earlier in the season likely encroaching on 
storage limitations. 

• 	 The NESWTF currently has to shut down each year for approximately 6 weeks to allow 
for maintenance along FID's Enterprise Canal. In years when considerable 
improvements are required along the Enterprise, the down period can be even longer. 
During these shutdown periods, the City is entirely dependent on groundwater pumping 
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to meet demands. The proposed project will eliminate the requirement for an annual 
shutdown, thereby reducing the groundwater pumping and eliminating the 
complications of shutting down and starting back up the NESWTF. 

• 	 The project benefits will serve the City of Fresno which, as a whole, is classified as a 
disadvantaged community3. According to the 2009-13 Census data, the City's median 
household income is 68.8% of the statewide MHI ($42,015 and $61,094, respectively). 

• 	 There is support for the project as evidenced by the letters of support for the project 
(see Appendix I). 

• 	 The project will help lessen the tension related to reduced supplies associated with the 
SJRRP and drought conditions by conserving some of the City's supply, thereby reducing 
their need to pump groundwater within the overdrafted basin or pursue additional 
surface water supplies. 

• 	 The project will reduce the risk of potential contamination of the source water by 
conveying the water through a closed pipeline and eliminating more than 47 miles of 
conveyance through open canal systems. 

• 	 The project will provide future hydropower generation at the NESWTF, which will serve 
as an example for future hydropower facilities at other future SWTFs. The hydropower 
generation is considered a "low-head" system, and the economic return will serve as a 
case-study for other regions t<;> consider such installation and application. 

• 	 The Project will increase awareness of water and energy conservation and efficiency 
efforts as completion of such a project will be highlighted by the City. The City's Green 
Initiative program publicizes its accomplishments and completion of this project will 
definitely be recognized through various City public outreach venues, such as, utility 
billing news letter, and utility department and city website. The dual benefit of 
demonstrating efforts to conserve water and reduce operational costs to rate payers 
has tremendous goodwill payback. 

• 	 The Project is an ideal project for demonstrating how water and energy are so closely 
intertied. The reduction of energy consumption from eliminating raw water lift pumps 
and additionally reducing groundwater pumping from expanded use of existing 
infrastructure exemplify how value engineering can lead to environmental and 
economical benefits. 

(F) Evaluation Criterion F: Implementation and Results 

Complete copies of the reports reference below are available upon request. 

Subcriterion No. F.1 Project Planning: 

(i) 	 Identify any district-wide, or system-wide, planning that provides support for the proposed 
project. This could include a Water Conservation Plan, Systems Optimization Review, or 

3 A disadvantaged community is defined as a community with an MHI of less than 80% of the 
statewide MHI. 
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other planning efforts done to determine the priority of this project in relation to other 
potential projects. 
Integrated Regional Water Management Plan. In 2012, the most recent Kings Basin 
Integrated Regional Water Management Plan (IRWMP) Update was prepared and adopted 
in coordination with the California Department of Water Resources (DWR). The IRWMP was 
prepared in collusion with local agencies and districts, including the City of Fresno and FID. 
The IRWMP specifically discusses, from a regional standpoint, the importance of water 
conservation, recharge and replenishing the aquifers in the region. The cone of depression 
that exists below central Fresno is a major deficit in the groundwater picture for the Central 
Valley and is addressed specifically within this plan. Water conservation directly benefits the 
region and improves the condition of overdraft beneath the City specifically. 

Urban Water Management Plan. The City prepared an Urban Water Management Plan in 
August 2008 and an update in November 2012 in compliance with DWR requirements. The 
plan fully addresses water conservation issues, including surface and groundwater supply. 
This document contains a drought contingency plan. 

Groundwater Management Plan. The Fresno Area Regional Groundwater Management 
Plan (FARGMP) was completed in December 2006. The plan is in compliance with California 
State Senate Bill No. 1938, in relation to the amendments of Sections 10753 and 10795 of 
the California Water Code. 

Metropolitan Water Resources Managementt Plan Update. The City of Fresno 
Metropolitan Water Resources Management Plan Update (WRMP) was updated and 
subsequently adopted in June 2014. The plan thoroughly outlines the status of water 
supplies in the City as well as measures needed to correct the current problems and achieve 
a better method for conservation and management. Groundwater recharge is listed as a 
forefront solution, in line with the project proposed herein. 

(ii) 	 Describe how the project conforms to and meets the goals of any applicable planning 
efforts, and identify any aspect of the project that implements a feature ofan existing water 
plan(s). 

In June of 2014, the City of Fresno adopted its Water Resources Management Plan that is 
based on the following goals: 

Goal 1: Maximize use of available surface water supplies for direct treatment and 
use, and intentional groundwater recharge. 

Goal 2: Balance the City's groundwater operations by 2025 (corresponding with 
buildout of General Plan). 
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Goal 3: Replenish groundwater basin storage when surplus water supplies are 
available. 

Goal 4: Continue to implement and expand demand management/water 
conservation measures in compliance with the City's USBR contract and to achieve 
specific water conservation goals. 

This project conforms to the listed goals of the City adopted WRMP. Goal 1 is met by 
construction of the subject pipeline which is mandatory in order for the City to maximize for 
direct treatment, presently and when the NESWTF is expanded. The water savings realized 
from project completion also increases opportunities for expanded intentional groundwater 
recharge operations and new projects. Goal 2 is met through the previously noted ability 
to improve groundwater replenishment which feeds to the balanced use of this resource. 
Goal 3 is met by increasing available surface water supplies for recharge operations. Goal 4 
is attained through improved water diversion measurement and water supply accounting. 

Subcriterion No. F.2 Readiness to Proceed 

(i) 	 Describe the implementation plan of the proposed project. Please include an estimated 
project schedule that shows the stages and duration of the proposed work, including major 
tasks, milestones, and dates. 

A detailed workplan listing each task required for implementation is included in the 
Technical Description, a ·corresponding project schedule is included as Appendix A and 
project budget is included in the Budget section of this application. 

As of the award date of this grant, all components of Easement Acquisition, Design and 
Engineering, Environmental Documentation and Permitting are anticipated to be complete. 
The remaining work to be conducted includes bidding the construction project and building 
the Project, as outlined in the Technical Description and attached schedule. 

(ii) 	Explain any permits that will be required, along with the process for obtaining such permits. 
Identify and describe any engineering or design work performed specifically in support of the 
proposed project. 

A detailed list of permits and their statuses is included in the Technical Description and 
Required Permits or Approvals sections. 

Subcriterion No. F.3 Performance Measures 

(i) 	 Provide a brief summary describing the performance measure that will be used to quantify 
actual benefits upon completion of the project (i.e., water saved, marketed, or better 
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managed, or energy saved). 

After completion of the project, the volume of seepage water lost in the pipeline will be 
calculated by comparing the total volume measured through the flowmeter at the diversion 
point at the Friant-Kern Canal with total volume measured through the flowmeter at the 
delivery point at the NESWTF. The volume of water is expected to be negligible. The total 
volume for the year will be compared to the 7,S28AF/yr that is currently lost because of 
canal seepage through the existing conveyance. The difference between these two annual 
volumes will be the total annual water conserved by the project. 

Subcriterion No. F.4 Reasonableness of Costs 
The value of the water conserved is estimated to be $64/AF based on current costs for Friant 
water under the City's Reclamation contract. The total value of the project is conservatively 
estimated using the 7,S28AF/yr and the $64 value per acre-foot, neglecting inflation costs, 
using a SO-year project life yields a total project value of $24,089,600. 

The value of the energy conserved is estimated to be between $0.12 and $0.14 per kWh based 
on current energy costs through Pacific Gas and Electric. The total value of energy saved by the 
project is 2,708,000 kWh/year; using $0.12 per kWh, neglecting inflation costs or energy rate 
increases, using a SO-year project life yields a value of $16,248,000. 

Based on these two items, the total project value is estimated to be $40,337,600. 

(G) Evaluation Criterion G: Additional Non-Federal Funding 

The City will fund its portion of the project through the Water Enterprise Fund and bond sales 
(an excerpt from the City's budget is included in Appendix J). 

(H) Evaluation Criterion H: Connection to Reclamation Project Activities 

(i) How is the proposed project connected to a Reclamation project activities 

The City is a Contractor with Reclamation on the Friant Division of the CVP, and the project 
will convey the City's CVP Friant water from the Friant-Kern Canal. 

(ii) Does the applicant receive Reclamation project water? 

The City's primary water supply is CVP Contract (No. 14-06-200-890 ID) administered by 
USBR. 

(iii) Is the project on Reclamation project lands or involving Reclamation facilities? 

A small portion of the project occurs on Reclamation property. The project includes a 
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turnout (diversion structure) that will be constructed on the Reclamation property for the 
Friant-Kern Canal. An excerpt of the plans for the turnout is included with this application. 
The City has been in coordination with Reclamation for several years, and is in the process 
of finalizing the required permit for the construction. 

(iv) Is the project in the same basin as a Reclamation project or activity? 

Yes, the project is within the Friant Division of the Central Valley Project, and will receive 
water from the Friant-Kern Canal. 

(v) Will the proposed work contribute water to a basin where a Reclamation project is located? 

Yes, the project is within the Friant Division of the Central Valley Project, and the conserved 
water will benefit the region that receives water from the Friant-Kern Canal. 

(vi) Will the project help Reclamation meet trust responsibilities to Tribes? 

The project supports the overall goals of USBR, which assists in meeting the trust 
responsibilities to Tribes. 

PERFORMANCE MEASURES 

See Part 4 of Section F: Implementation and Results, for specific information on performance 
measures. 
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ENVIRONMENTAL AND CULTURAL RESOURCES COMPLIANCE 


(i) 	 Will the project impact the surrounding environment (i.e., soil [dust], air, water [quality and 
quantity], animal habitat, etc.)? Please briefly describe all earth-disturbing work and any 
work that will affect the air, water, or animal habitat in the project area. Please also explain 
the impacts ofsuch work on the surrounding environment and any steps that could be taken 
to minimize the impacts. 

Earth disturbing activities will occur in the preparation of the subgrade for the proposed 
improvements. Typical mitigation measures, such as a water truck, will be used to minimize 
impacts on the surrounding area, along with other suggested practices developed in the 
CEQA process. The dust generated during Project construction will only be temporary and 
will be maintained in accordance with SJVAPCD requirements. Therefore, the construction 
of Project facilities will not impact the environment. 

(ii) Are you aware of any species listed or proposed to be listed as a Federal endangered or 
threatened species, or designated Critical Habitat in the project area? If so, would they be 
affected by any activities associated with the proposed project? 

It is not anticipated that the Project would affect any endangered or threatened species 
near the Project. However, since this is potential habitat for vernal pool fairy shrimp, 
California tiger salamander, San Joaquin kit fox, burrowing owls, and other breading birds, 
mitigation measures will be conducted as illustrated in the NEPA and CEQA documents for 
the Project. 

During construction, the following protection measures will be taken: 
• 	 Existing routes of travel to and from the construction and inspection sites will be 

used. Cross country use of vehicles and equipment would be strictly prohibited. 
• 	 The City would designate a field contact representative (FCR) who would be 

responsible for overseeing compliance with protective requirements for listed 
species. The FCR would be on site during Project activities and would have 
authority to halt all activities that are in violation of the requirements or should 
danger to a listed or Fully Protected species arise. Work would proceed only after 
hazards to the listed species are removed, the species is no longer at risk, or the 
individual has been moved from harm's way by the authorized biologist. 

• 	 All surface-disturbing activities within the range of any listed species would be 
conducted in a manner that reduces, as much as possible, the potential for take of 
individuals of a listed species. Impacts to habitat would also be minimized to the 
maximum possible extent. 

• 	 The area of disturbance would be confined to the smallest practical area, 
considering topography, placement of facilities, location of burrows, nesting sites 
or dens, public health and safety, and other limiting factors. Special habitat 
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features, such as populations of listed plants or burrows identified by a qualified 
biologist, would be avoided to the extent possible. 

• 	 To the extent possible, previously disturbed areas within the Project Area would 
be used for the stockpiling of excavated materials, storage of equipment, locations 
of trailers, parking of vehicles, and any other surface-disturbing activity. The 
qualified biologist, in consultation with the City, would ensure compliance with 
these measures. 

• 	 All activities would be restricted to the pre-determined corridor. If unforeseen 
circumstances require expansion of this width, the potential expanded work areas 
would be surveyed for listed species prior to use of the area. Work outside of the 
original right-of-way would proceed only after receiving written approval from the 
USFWS, describing the exact location of the expansion. 

• 	 In grasslands and any other areas not developed or supporting crops, the City 
would restore disturbed areas in a manner that would assist in the 
reestablishment of biological values within the disturbed right-of-way. 

• 	 If impervious material is disturbed during installation of the pipeline such that flow 
to the vernal pools south of the Project Area could be altered, the City would 
replace any impervious material disturbed with engineered backfill or provide 
alternative measures in order to provide the surface drainage necessary to 
maintain pre-Project flows to those pools. 

• 	 Impacts to habitat for listed vernal pool branchiopods, California tiger salamander, 
or any special-status plant populations associated with seasonal wetlands will be 
mitigated by the purchase of equivalent habitat credits at an accredited mitigation 
bank. 

• 	 Additional measures that would be implemented to avoid and minimize adverse 
effects to the California tiger salamander are: 

o 	 Trash and food items would be contained in closed containers and 
removed daily to reduce attractiveness to opportunistic predators such as 
coyotes (Canis latrans), and feral dogs. 

o 	 Employees would not bring pets to the Project site. 
o 	 Upon completion of each activity on the right-of-way all unused material 

and equipment would be removed from the site. 
o 	 Only personnel authorized by the USFWS may handle federally listed 

species, and only personnel authorized by the CDFW may handle state
listed species 

(iii) Are there wetlands or other surface waters inside the project boundaries that potentially fall 
under Federal Clean Water Act jurisdiction as 'Waters of the United States?" If so, please 
describe and estimate any impact the project will have. 

The project will result in 0.44 acres of disturbance to seasonal wetland habitat (wetland 
swales, vernal pools, and a small reach of the Big Dry Creek Diversion Channel) from the 
excavation of a trench within which the pipeline will be constructed. Of this disturbance, 
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588 square feet (0.01 acre) represents a permanent impact to potential breeding habitat of 
the (CTS). This permanent impact would result from the installation of an unvegetated 
aggregate road at grade through one vernal pool. Another 4,578 ft. 2 (0.11 acre) of 
disturbance represents a temporary impact to potential CTS breeding habitat in the form of 
one vernal pool that will be restored to its pre-project condition (no aggregate road will be 
constructed through this pool). The remaining seasonal wetlands to be affected by the 
project (0.32 acres) are not considered CTS breeding habitat. 

The City will mitigate permanent impact to 0.01 acre of seasonal wetland habitat through 
the construction of replacement wetland habitat on an off-site mitigation parcel approved 
by the U.S. Fish and Wildlife Service (USFWS) and the California Department of Fish and 
Wildlife (CDFW), or the purchase of credits from an approved mitigation bank, whichever 
option is available and acceptable to the USFWS and CDFW. The City will restore the 
remaining disturbed vernal pool wetlands considered to be potential CTS breeding habitat 
within the construction alignment to pre-project conditions. 

(iv) When was the water delivery system constructed? 

The City of Fresno was established in the late 1800s; construction of the City's water system 
dates back to the early 1900s in some areas of town. However; the NESWTF was 
constructed in 2004 and the connecting water main in Willow Avenue was constructed in 
2006. The Friant-Kern Canal was completed in 1951. 

(v) 	 Will the project result in any modification of, or effects to, individual features ofan irrigation 
system (e.g., headgates, canals, or flumes)? If so, state when those features were 
constructed and describe the nature and timing ofany extensive alterations or modifications 
to those features completed previously. 

The Project will result in modifications to Friant-Kern Canal, which was constructed in 1951. 
The modifications will be to construct new concrete turnout · structure. For more 
information on improvements, refer to the plan excerpts in Appendix K (due to plan set 
length of 62 pages and the page limitation of this document, the entire plan set is not 
included and can be provided upon request). Regular maintenance is performed on the 
Friant-Kern Canal by the Friant Water Users Authority. This reach of the Friant-Kern Canal is 
concrete lined and has had limited modification other than routine canal maintenance since 
the Canal was constructed. 

(vi) Are any buildings, structures, or features in the irrigation district listed or eligible for listing 
on the National Register of Historic Places? 

Archaeological and historical investigations for the Project were conducted for purposes 
of Reclamation's NHPA Section 106 evaluation of the Project. These investigations 
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complied with regulations and following criteria presented in 36 CFR Part 63, and 
Section 106 of the NHPA of 1966, as amended. Section 106 consultation was completed 
as of May 2012 (see Appendix G), as was coordination with the State Historic 
Preservation Office (SHPO). 

The Friant-Kern Canal is part of the CVP and is eligible for inclusion in the National 
Register of Historic Places (NRHP) but Project construction will not affect any of the 
characteristics of the canal that make it eligible for the NRHP. The Enterprise Canal was 
constructed in the late 1800s and has not been evaluated for inclusion in the NRHP; it 
will not be affected by the Project construction. 

Historical investigations identified three previously recorded sites, historic sites P-10
000630 and P-10-000868 and prehistoric site P-10-001391. Only historic site P-10
000868 (CA-FRE-868H) is located along or adjacent to the Project. Site P-10-000868 is a 
section of historic railroad grade located along approximately 600-feet of the alignment 
and will be effected by the Project construction; however, it has been determined that 
the site is not eligible for inclusion in the NRHP. 

(vii) Are there any known archeological sites in the proposed project area? 

See note above. 

(viii) 	 Will the project have a disproportionately high and adverse effect on low income or 
minority populations? 

The project will not have a disproportionately high or adverse effect on low income or 
minority populations. The Project will provide benefits to the entire population of the 
Fresno area by providing an increased reliability in the water supply and energy cost 
savings to the City and therefore residents. 

(ix) Will the project limit access to and ceremonial use of Indian sacred sites or result in other 
impacts on tribal lands? 

There are no known Indian sacred sites in the proposed Project area; no adverse 
impacts to tribal lands are anticipated. 

(x) 	Will the project contribute to the introduction, continued existence, or spread of noxious 
weeds or non-native invasive species known to occur in the area? 

No. 
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REQUIRED PERMITS OR APPROVALS 


Permits and approvals anticipated for the Project are discussed below. Both City of Fresno and 
their engineering consultants, have experience in securing these permits for other projects. 

National Environmental Policy Act (NEPA}. Through coordination with Reclamation staff at the 
Fresno Office, a Biological Assessment, Cultural Resources Inventory Report and Environmental 
Assessment (EA-07-124) were prepared for the Project (see Appendix F for an excerpt of the 
EA, a full copy is available upon request). Reclamation is considered the lead for the work 
associated with the turnout (diversion) structure construction along Reclamation property for 
the Friant-Kern Canal. A draft Finding of No Significant Impact (FONSI) was prepared and 
circulated for public comment in September 2011. Minimal comments were received. Section 
106 consultation was completed as of May 2012, as was coordination with the State Historic 
Preservation Office (SHPO). The FONSI will be finalized upon issuance of a Biological Opinion 
from the United States Fish & Wildlife which is anticipated to be received in March 2015. The 
NEPA process is anticipated to be completed by May 2015. 

California Environmental Quality Act (CEQA}. A CEQA Initial Study and Mitigated Negative 
Declaration have been completed, adopted and the Notice of Determination was filed in August 
2011 for this Project. 

Army Corps of Engineers - 404 Permit. The Nationwide Permit application form with 
supporting environmental documentation and wetland delineation was prepared and 
submitted in December 2013. Approval is anticipated in advance of the grant award date. 

RWQCB - 401 Water Quality Certification. The 401 application form with supporting 
environmental documentation and wetland delineation was prepared and submitted in May 
2013. Review has been completed and is in the process of being approved by the RWQCB. 
Approval is anticipated in advance of the grant award date. 

California Department of Fish and Wildlife (CDFW} - Incidental Take Permit. The Incidental 
Take Permit application was prepared and submitted in March 2014. It is being updated and 
resubmitted based on comments received from CDFW; approval is anticipated in advance of 
the grant award date. 

CDFW - Streambed Alteration Agreement. The Streambed Alteration Agreement has been 
finalized as of May 11, 2013. 

FMFCD - Encroachment Agreement. The preliminary drawings of the crossing were submitted 
to the Army Corps of Engineers and approval was received in July 2014; FMFCD has initiated 
preparation of the final encroachment agreement with the most recent plan submittal 
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information. Approval is anticipated before plan approval, which is in advance of the grant 
award date. 

Construction Document Approvals. The construction documents will be reviewed and signed 
by the City of Fresno, FMFCD, Garfield WD, Friant Water Authority and USBR. 

Grading Permit. The contractor will need to obtain a grading permit for the earthwork. 

Indirect Source Review. The Project prepared and submitted an Air Impact Assessment to the 
San Joaquin Valley Air Pollution Control District (SJVAPCD) in September 2013 and received 
approval in November 2013. 

Dust Control Plan. A Dust Control Plan will be needed for the earthwork. The plan will be 
submitted to the SJVAPCD at least one month before construction. The Contractor will be 
required to prepare the plan. 

Storm Water Pollution Prevention Plan. A Storm Water Pollution Prevention Plan will be 
needed for the basin earthwork. The Contractor will be required to prepare and submit the 
plan before construction. 

County of Fresno Encroachment Permit. The contractor will need to obtain an encroachment 
permit. 
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LETIERS OF PROJECT SUPPORT 


The Project has received letters of support from the City of Clovis, Fresno Irrigation District, 
Fresno Metropolitan Flood Control District, San Luis Water District, Kings River Conservation 
District, Friant Water Authority and the (see Appendix I for copies of the letters). 

OFFICIAL RESOLUTION 

Appendix L includes Draft Resolution authorizing the preparation of this application and 
funding for the City's cost share. This resolution has been approved by City staff and will be 
voted on at the February 5, 2015 Council meeting. 
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PROJECT BUDGET 


1 . Funding Plan and Letters of Commitment 
(i) 	 How you will make your contribution to the cost share requirement, such as monetary 

and/or in-kind contributions and source funds contributed by the applicant (e.g., reserve 
account, tax revenue, and/or assessments). 

The City will make its contributions to the cost-share requirement through their existing 
Water Enterprise Fund and bond sales, so no financing plan is required for the Project. The 
City has sufficient reserves to pay for their cost share. An excerpt from the City's current 
budget is included in Appendix J showing the committed funding for the Project. Final 
authorization for release of construction funding will come upon completion of the plan 
preparation and project bidding when the construction contract award is made. 

(ii) 	 Describe any in-kind costs incurred before the anticipated project start date that you seek to 
include as project costs. Include: 

The City will not request reimbursement for any in-kind costs as part of this Project. 

(iii) What project expenses have been incurred? 

The City has incurred expenses in Tasks 1 thru 5, Project Administration, Easement 
Acquisition, Design and Engineering, Environmental Documentation and Permitting, 
respectively. The City will not seek reimbursement for any of these costs. 

a. 	 How have they benefited the project? 
This work has benefited the Project by continue to move it forward towards construction by 
completing the environmental, engineering and permitting, therefore allowing the Project 
to be ready for construction. 

b. 	 The amount of the expense: 
The expenses incurred for each of these tasks are summarized in Table 4 below. 

c. 	 The date ofcost incurrence: 
The dates of cost incurrence for each of these tasks are summarized in Table 4 below. 
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Table 5 Incurred Project Expenses Summary 

·Expense Description Expense Date of lncurrence 
Task 1: Project Administration $80,000 February 2006 -June 2015 

Task 2: Easement Acquisition 
Title Research, Easement Preparation 
Appraisals, Offer Packet Preparation, 
Property Negotiations 
Easement Acquisition Costs 

$250,000 

$750,000 

June 2009 - June 2015 

Task 3: Design and Engineering $915,000 April 2008 -June 2015 
Task 4: Environmental Documentation $390,000 February 2009-June 2015 

Task 5: Permitting $275,000 February 2009-June 2015 

Total Past Incurred Expenses4 $2,660,000 

(iv) Provide the identity and amount of funding to be provided by funding partners, as well as 
the required letters ofcommitment. 

The City has not secured funding from any funding partners for the Project; the funding will 
be provided entirely by the City and Reclamation if the grant is awarded. 

(v) Describe any funding requested or received from other Federal partners. 

The City has not received or requested funding from other Federal partners for the Project. 

(vi) Describe any pending funding requests that have not yet been approved, and explain how 
the project will be affected if such funding is denied 

The City does not have any pending funding requests for the Project. 

4 Past incurred expenses are provided for information and reference only; these costs will not 
be submitted for reimbursement under this grant, if awarded. 
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Funding Opportunity Announcement No. R15AS00002 Friant-Kern Pipeline Project 


Table 6 Summary of non-Federal and Federal Funding Sources 

Funding Sources 
·, 

Funding Amount Per:centage · 
Non-Federal Entities 

City of Fresno $16,852,020 94% 
Non-Federal Subtotal: $16,852,020 94% 

Other Federal Entities N/A 

Requested Reclamation Funding: $1,000,000 6% 

Total Project Funding: $17,852,020 

Table 7 Funding Group II Funding Request 

$500,000 $500,000 

2. Budget Proposal 
Below is a budget proposal for the Project. The past incurred costs have not been included in 
the budget proposal as they are in being sought for reimbursement. Detailed cost estimates are 
included in Appendix M. 

Table 8 Funding Sources 

Recipient Funding 94% $16,852,020 
Reclamation Funding 6% $1,000,000 
Other Federal Funding N/A 
Totals 100% $17,852,020 
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Table 9 Budget Proposal 

Bud.get Item [)~scription · · 

. ··.· 

·•·· ...· ....
Computation Redpient 

Funding 

' ' .
R~damation 

Funding 
Totartost 

$/Unit Qty 

Salaries/Wages 0 
Fringe Benefits 0 
Travel 0 
Equipment 0 
Supplies/Materials 0 
Contractual/Construction 

Project Administration $41,000 1 $41,000 $0 $41,000 
Construction Contracting $40,900 $40,900 0 $40,900 
Construction $15,222,600 1 $14,222,600 $1,000,000 $15,222,600 
Construction Inspection $645,560 1 $645,560 $0 $645,560 
Environmental and 
Regulatory Compliance 

$379,700 1 $379,700 0 $379,700 

Other 
Contingencies $1,522,260 $1,522,260 0 $1,522,260 

Total Direct Costs $16,852,020 $1,000,000 $17,852,020 
Indirect Costs  0.0% 
Total Project Costs $16,852,020 $1,000,000 $17,852,020 

3. Budget Narrative 

Detailed cost estimates for the Project can be found in Appendix M. 

Salaries and Wages - Since it is anticipated that the City will not perform the construction, 
there will be no City Salaries and Wages accrued. 

Fringe Benefits - Since it is anticipated that the City will not perform the construction, there 
will be no City Fringe Benefits accrued. 

Travel - Since it is anticipated that the City will not perform the construction, there will be no 
City travel expenses accrued. 

Equipment - It is anticipated that all the heavy equipment that will be used in this Project will 
be supplied by the awarded contractor. 

Materials and Supplies - All Material and Supply costs associated with the Project are included 
in the contractual category. All material and supplies will be included under the awarded 
contract. All office supplies associated with the Geotechnical and Civil Engineering companies 
will be covered under their contracts associated with this Project. 
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Contractual - It is anticipated that the Project will be accomplished through several contracts 
with the City of Fresno. The contractual budget item is described in relation to the work 
identified in the task discussed above: 

Task 1 and 6 - A contract will be executed between the City and an engineering consultant 
to perform the items of work in described in these two tasks. The budget includes an 
allowance for print costs associated with the Project construction bidding. These costs are 
to be paid by the City and will not be submitted for reimbursement under this grant. 

Task 7 - Once the City bids the Project, a construction contract will be executed with the 
selected Contractor. The grant, if awarded, will help to fund this Task. 

Task 8 -The costs associated with Task 8 are divided into two main categories - a contract 
with a biologist for environmental compliance during construction and the purchase of 
mitigation credits as discussed in the Project's Initial Study. These costs are to be paid by 
the City and will not be submitted for reimbursement under this grant. 

Task 9 - The costs associated with this task will entail contracting with at least three 
separate entities; the first contract will be with and engineering consultant to perform 
construction inspection of the Project, the second will be with a Labor Compliance 
consultant and the third will be with a Geotechnical firm to perform required sampling 
during construction. These costs are to be paid by the City and will not be submitted for 
reimbursement under this grant. 

Other - A 10% contingency was added for the construction of the Project primarily for 
uncertainty of costs at the time of construction, but also for uncertainty in quantities, neglected 
items and unforeseen circumstances. Contingency costs were only applied to the contractual 
construction efforts of the Project (Task 7). 

Indirect Costs -The Project will not have indirect costs. 

Total Cost - Total Project Cost is estimated to be $17,852,020. The Federal share will be 
$1,000,000 (5.6% of the Total Project cost); and the applicant share will be $16,852,020 (94.4% 
of the Total Project Cost). 

4 • Budget Form 

Budget Form SF-424C is included in Appendix M. 
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ID Task Name \Duration \Start \Finish 2015 12016 12017 

Otr 1 I ~tr 3 I Otr 4 Otr 1 I Otr 2 I Otr 3 I Otr 4 Otr 1 I Otr 2 
1 Friant-Kern Pipeline Project 2602 days Thu 4/26/07 Sat 4/15/17 I 

2 Funding Agreement Execution 0 days Wed 9/30/15 Wed 9/30/15 • 9/30 

3 Task 1: Project Administration 2602 days Thu 4/26/07 Sat4/15/17 I 

15 Task 2: Easement Acquisition 288 days Fri 6/20/14 Tue 7/28/15 ' 

16 Task 3: Design and Engineering 2150 days Thu 4/26/07 Wed 7/22/15 • 

20 Task 4: Environmental Documentation 1001 days Fri 7/22/11 Fri 5/22/15 I 

I 
24 Task 5: Permitting 905 days Mon 8/20/12 Fri 2/5/16 I 

I 
I 
I 

35 Task 6: Construction Contracting 57 days Wed 8/12/15 Thu 10/29/15 ~~I 
I 

[ ....36 Task 7: Construction 327 days Fri 10/30/15 Mon 1/30/17 . 
39 Task 8: Environmental 327 days Fri 10/30/15 Mon 1/30/17 W:~it~mf~~'N-t"r¥€~M4~:»~~~-~ 

Compliance/Mitigation/Enhancement 

40 Task 9: Construction Administration 438 days Thu 7/23/15 Mon 3/27/17 I I 

Project: 20150120 FKP Grant Sc Task WZW.MllW Milestone+ Summary 1 I

Date: Tue 1/20/15 

Paae 1 
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City of 

l!!!!nr~a..~1 ~ 
rn~;s;·~di' REPORT TO THE CITY COUNCIL 

June 21, 2012 

FROM: PATRICK N. WIEMILLER, Director 
Department of Public Utilities 

AGENDA ITEM NO. 9!30c5lm B 
COUNCIL MEETING: 06/21/12 

~DEPARTM~ 

BY: MARTIN A. QUERIN, P.E., Assistant o· ctor: 'Bl-#J~ 
Department of Public Utilities - Water Div· · 

HENRY C. McLAUGHLIN, Managem nt Analy 
Department of Public Utilities - Water Division 

SUBJECT: ADOPT THE a3Ro AMENDMENT TO THE ANNUAL APPROPRIATION RESOLUTION 
NO. 2011-133 APPROPRIATING $2,205,000 IN THE WATER ENTERPRISE FUND 
TO FULLY FUND THE PAYMENT OF THE CENTRAL VALLEY PROJECT (CVP) 9D 
CONTRACT (CITYWIDE) 

RECOMMENDATION 

Staff recommends that the City Council adopt the 83rd Amendment to the Annual Appropriation Resolution 
(AAR) No. 2011-133 to appropriate $2,205,000 in the Water Enterprise Fund to fully fund the payment of the 
CVP 90 contract. 

EXECUTIVE SUMMARY 

On December 22, 2010, the City and the Bureau entered into the CVP 9D Agreement as part of 
implementing the San Joaquin River Restoration Settlement Act (SJRRSA). This agreement included the 
provision of the City to pay off the capital component of the CVP cost of service rate for contracted water 
delivery by January 31, 2014. 

A previous AAR amendment, approved by the City Council on November 3, 2011, included funding of $16.0 
million for the estimated payment amount. The actual amount of the capital component is now projected by 
the Bureau to be $18.2 million. This difference is primarily due to additional interest costs that had not been 
factored in before. 

Adoption of this AAR amendment wm provide an additional $2.2 million to cover the additional interest costs 
and fully fund the payment. This will allow the City to take advantage of the benefits of the CVP 9D .contract, 
including a permanent water service contract, pricing benefits, and approximately $7,000,000 in interest 
savings. 

BACKGROUND 

On July 19, 2005, Council renewed the City's CVP water service delivery contract with the Bureau to receive 
up to 60,000 acre feet (af) of surface water every year which is equivalent to approximately 40% of the City's 
annual water demand. This supply, derived from the Friant Dam on the San Joaquin River, is the primary 
resource for the operation of the City's current (and future) surface water treatment facility. 



[_APPENDIX D ~ 

-- i \~ 

f---...~ 

~ i 

)
- ; 
r 

.) 

- .1

r=;:.-~~ 

.L~ ~1- . 
""'!" ~- ..... 

' -

I/ 

~ + - - -

.... ... 
- - 

~ 
~IG DRY CREEK 

DIVERSION 
CHANNEL 

<::-o_ 
__._,,.<::>
~v -

~--. 

,...._,_..___~ 

Number APN 

1 1581-030-155 ITuel 

.,, 
~ .,. 

% 

"""' 

-'t~-?;t, 

Landowner 
Permanent 

Easement 

0.88Ac
/

0 
le...« 

0 

,~ 
'><::

~1 +w-1 2 1581-030-015 'Morris I ·---·- I 
3 581-030-025 Llchtl 

0 .9AA"

0.21Ac 

....- .....,......._,_~ L-' ' I I LI S 1581-010-15 IBeclcer I -·-._ I 
6 SS0.02D-43 Lum 

- 00 

- +-! 

\,\ r -- .. 
~I µ ' ~ ~ I 

i~. I~ ~ 11· 
...J I W 1 
~ ' ~ 
~ ·:,. _ _ <( COPPER AVE __ _L_ 

4 1581-010-14 IBeclcer 

7 ISS0.02D-42 IShmavonlan 
8 1580-020-225 !Verni 

9 1580-020-23 !Verni et. Al. (1) 

10 l580-020·20S !Verni 
~ ---r 11 1580-020-21 !Verni et. Al. (1) 

12 1580-040-045 IHaunp 

0..56Ar. 
l;;Q.,6.,. 

1.99Ac 

1.99Ac 

2.45 Ac 

1.72 Ac 

0.56Ac 

4.19Ac 

0.24Ac 
I - --, 

1.82Ac 

"~ 
-i-~< 

Temporary 

Construction 

Easement 

0.32Ar. 

0.16Ar. 

0.21Ac 

0.38Ar. 

2.75 Ar. 

0.76Ar. 

0.76Ac 

2.58Ac 

0.06Ac 

3.34Ac 

N/ A 

1.13 Ar. 

1.05 Ar. 

r i 

+ 

.~~ L .~ ~~ TTllT:1 
'j·r,,,....,.,..,..,,,,...,,7,r->>~:l•.K..____connectionto ~ -~ ~illWJ 

Existing Raw · -=l 
Water PipelineII . • • 

' -
' ~ _:j 

13 IS8D-04D-035 (por) IHaunas 
14 580-040-03S(por) !Johnson 

15 580-040-08 Lesher 

16 580-040-07 Lesher 

17 ISSO.OS0.01S Rlcchlutl 

2.81 Ac 1.46Ac 

0.07 Ac 0.26Ac 

6.81 Ac 6.9 Ac 

0.33Ac 0.55Ac 

- 750 1.500 9---===Feet 

PROVOST& 
PRITCHARD
13. !.!"ii'11..1.m•.u1p 
"""~°"""""'~ 

286 W. Cromwe• Ave. 
Fresno, CA 93711--6162 
(559) 449-2700 

....... 
18 IS8D-04D-02S Rlcchlutl ... 19 581-020-05 Herold 

Easements 

- Council Approved and/or In Escrow. : : : • County R/W Crossing 

- Reached Agreement with Landowner. Council Date Scheduled or Pending. 

c::J Ongoing Negotiations with Landowners: RON Hearing scheduled for 1/29115 Council Meeting 

CJ Motk>n for Possession Flllng Imminent 
(1) Reached agreement with a ll but one ownership interest 

TOTAL: 

N/A 0.24Ac 

N/A 2.19Ac 

33.53 Ac 25.10 Ac 

Raw Water Pipeline 
City of Fresno 

Easement Status 

Revised 112912014 

G:\Clonts\fresno_City or. 15e1\15e10702·RIJIWW$tet' Pipolno\GIS\Map\RW·ExhltMta"l.WYeY_USoments_statut_Jan_ 14_2014.tNld 



IAPPENDIXC 

Energy Savings Calculation Jan. 2015 

Northeast Surface Water (NESWTF) Production .. 
SWTF Operational Capacity (MGD) 28 

Operational Duration (Days) 335 
Water Utilized (AF/yr) 28,786 

Annual Energy Otiliza1:ion of NESW'fF Ra.w Wat~rlift Purnps 
•. 

.•. . 

SWTF Rated Capacity (GPM) 19,444 
Lift to Headworks (ft of head) 35 
Pump Efficiency{%) 75 
Motor Efficiency{%) 95 
Input Power (kW) 180 
Operational Duration (Days) 335 
Power Utilization (kWh) 1,446,700 

l"oundw~t:~fPurripingRed1,1ctionAttri.1>utedt<>F·u11.Qp~f~tii'>ns5 C:ap:atity).~~(!.of.NES\Jf 
Present Annual SWTF Production (AF) 20,000 
Post-Project Annual SWTF Production (AF) 28,786 
Groundwater Pumping Reduction {AF) 8,786 
Equivalent Annual Averaged Production Rate (GPM) 5,935 

•. ·•'''..~1lnoai•~niarg\fl.Jtili~atioi'1'Rec:fu~ti!l•:t.froJ'l'l•otrs~i.Gr9ul1.dWa1:et.i:fqroi>i~g"':f·,•.···..... 
Offset GW Pumping {GPM) 5,935 

· Lift to Headworks (ft of head)1 100 

Pump Efficiency{%) 75 


Motor Efficiency{%) 
 95 


Input Power (kW) 
 157 


Operational Duration (Days) 
 335 


Power Utilization (kWh) 
 1,261,616 

~;?!'fif:~;·:1*"""'::••i·' ···''2;·'1'':·,P·· :~t<>tili't<>m~iH~a~Po\Vt!r''.it~ai:(ct:ioA'•!·~··,;;~ ··~·11,.·~,~~;J~~rt·t;;::"'·'" ':'7"-"····'."'i•. 
NESWTF Power Utilization Reduction (kWh) 1,446, 700 

GW Pumping Power Utilization Reduction (kWh) 1,261,616 

Total Power Utilization Reduction (kWh) 2,708,316 

Notes: 

1 Assumes pumping requirement to meet system pressure equal for both SWTF and 


GW Pumps so differential realized is lifting groundwater to surface. 
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TABLE 7-1 
FRIANT RAW WATER SUPPLY PIPELINE -ALIGNMENT COMPARISON TABLE 

Alignment 

App. Length (ft) 
(miles) 

up1mon OT 

Conceptual 

Cost1 ($M) 

Pipe Size (60mgd) 

(w/GWD Flows) 

#of 

Parcels 

#of 

Landowners Pros Cons 

1 
26,000 

4.9 
$18.2 60" 23 20 

Reduced frequency of canal downtime 

Primarily along road r/w 

Seasonal wetland impacts not likely 

Rolling Terrain 

Auberry Road R/W OPL not yet defined 
Crossing of Lower Dry Creek 

Potential for mitigable impacts to archaeological resources 

Potential for mitigable impacts to riparian vegetation 

Need to avoid Landfill site upstream 

2 
24,300 

4.6 
$16.0 

60" 

66" 
14 11 

Least number of landowners 

Possible cost share with GWD 

Requires New Check to reduce canal downtime frequency 

Lengthy section across private property 

Potential for mitigable impacts to seasonal wetlands 
Potential for mitigable impacts to historical resources 

3 
22,300 

4.2 
N/A 

60" 

66" 
19 16 

Shortest length alignment 

Possible cost share with GWD 

Cultural impacts not likely 

Insurmountable Problems with Biological Resource Impacts 

Requires New Check to reduce canal downtime frequency 

Existing GWD easements narrow, not held by GWD 

4 
24,500 

4.6 
$17.8 60" 51 43 

Cultural impacts not likely 

Least likely to have biological concerns 

Primarily along road r/w 

Requires New Check to reduce canal downtime frequency 

Significantly more landowners/parcels with improvements 

Utility poles along both sides of Copper Avenue 

North 

Willow 
No significant difference between Copper/Auberry Alignment 

Avoids potential Copper Avenue utility concerns 
Avoids possible Minnewawa/Auberry alignment 

Adds approx 4000 feet of alignment across private r/w 
Willow Avenue OPL not yet defined 

Notes: 1) Conceptual cost estimate. Does not include costs for environmental mitigation. 
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Alignment Comparison Report 	 City of Fresno 

7 .2 Recommendation 

Based on the information considered, Alternative Alignment Corridor 2 is recommended. It is 
believed that an alignment within this corridor can be located to have little, if any, biological 
resource impacts along the alignment corridor. Environmental documentation, including a 
Biological Assessment (BA) should be initiated to determine possible centerline alternatives. 

The cost for Alignment Corridor 2 is significantly less than the other alignment corridors, 
pending a better understanding of any environmental mitigation costs. There are fewer private 
landowner improvements impacted. Landowners within this corridor should be contacted to 
determine a centerline alignment and discuss any impacts not considered as part of this 
comparison. 

Additional recommendations for consideration of a pipeline along this alignment corridor 
include: 

1. 	 Continue discussions with GWD for a shared pipeline along Alignment Corridor 2. 
Although further north than the existing alignment, this alignment may still work for 
GWD. 

2. 	 Consider construction of check structure at location of Big Dry Creek Reservoir to 
allow future water delivery to Reservoir, and discuss possible cost sharing with other 
stakeholders. A new check structure is required for Alignment Corridor 2, but a 
location further downstream will provide the needed reliability and may provide 
additional benefit to FW A and other stakeholders. 

3. 	 Review the North Willow Alternative with the appropriate landowners to determine 
viability of an alignment corridor that avoids paralleling Copper A venue. 
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RECLAMATION 

Managing Water in the West 

Draft Environmental Assessment 

City of Fresno Raw Water Pipeline 
EA-07-124 

U.S. Department of the Interior 

..••"""'""""'""'' Bureau of Reclamation 
···~e· .. ,_ ~- !' _, Mid Pacific Region 
---~--- South-Central California Area Office 

Fresno, California August, 2011 
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Mission Statements 

The mission of the Department of the Interior is to protect and 
provide access to our Nation's natural and cultural heritage and 
honor our trust responsibilities to Indian Tribes and our 
commitments to island communities. 

The mission of the Bureau of Reclamation is to manage, develop, 
and protect water and related resources in an environmentally and 
economically sound manner in the interest of the American public. 
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IAPPENDIXG 

From: Overly, Stephen A 

Sent: Wednesday, May 30, 2012 4:32 PM 

To: Siek, Charles R 

Cc: McDonald, Shauna A; Perry, Laureen (Laurie) M; Soule, William E; Fogerty, John A; Bruce, 

Brandee E; Barnes, Amy J; Goodsell, Joanne E; Nickels, Adam M; Williams, Scott A 

Subject: Section 106 Compliance Status for the Fresno Raw Water Pipeline Project, Fresno County, 

California (Project #08-SCA0-132) 

Chuck, 

Reclamation proposes to issue a permit to the City of Fresno (City) for a new turnout on the Friant-Kem Canal (FKC) 
to connect a new pipeline serving the City. The issuance of a permit constitutes an undertaking as defined in Section 
301(7) of the NHPA (16 U.S.C. 470). Reclamation determined this permit issuance was the type of action that could 
cause effects to historic properties and initiated the Section 106 process pursuant to 36 CPR Part 800. 

Two alignments were considered under NEPA but Reclamation plans to move forward with the permitting process on 
the more southerly 4.6 mile long alignment. The Area of Potential Effects (APE) was therefore defined to involve a 
200 foot wide corridor on this alignment. The APE includes the pipeline corridor and associated construction right-of
way along and is located in sec. 4, 5, 6, 7, 18, T. 12 S., R. 21 E., Mount Diablo Meridian, as depicted on the Friant 7.5' 
USGS topographic quadrangle. 

A cultural resources inventory report covering the APE was prepared by a consultant hired by the City of Fresno. 
Based on archival studies, letters of inquiry, and field investigations, only three resources were identified within the 
APE. Reclamation consulted with several federally recognized Indian tribes to invite their assistance in identifying 
sites of religious and cultural significance in the APE pursuant to the regulations at 36 CPR § 800.3(f)(2) and 36 CPR 
§ 800.4(a)(4). Reclamation also contacted other groups potentially having information regarding historic properties in 
the area and requested information from these organizations pursuant to 36 CPR§ 800.4(a)(3). These efforts did not 
disclose any sites of religious and cultural significance within the APE. 

Of the three cultural resources in the APE, only the FKC was determined to be a historic property. Reclamation 
applied the criteria of adverse effect, pursuant to 36 CPR§ 800.5, and determined that the current action to install a 
new take-out on the FKC does not comprise an adverse effect. In short, the new installation on the FKC, the new 
pipeline, and the new hydropower plant do not alter any of the characteristics that make the FKC a contributing 
element to the eligibility of the CVP for inclusion on the National Register of Historic Places. 

In a letter dated February 14, 2012, Reclamation initiated consultation with the California State Historic Preservation 
Officer (SHPO), inviting the SHPO's comments regarding our delineation of a project APE and the appropriateness of 
our identification efforts and evaluation of historic properties within that APE. Reclamation also requested the SHPO' s 
concurrence on our finding of no adverse effect, made pursuant to 36 CPR § 800.5(b ). Our records show that the 
SHPO received our consultation package on February 15, 2012 via certified/registered mail. Since that time, SHPO 
has followed up via e-mail with additional minor information requests. Reclamation supplied all requested 
information, the last of which was supplied to SHPO on March 2, 2012. The SHPO has not provided additional 
comment or objection since that time as prescribed in 36 CFR § 800.3(c)(4). 

As a result, Reclamation has fulfilled its Section 106 responsibilities for this undertaking. We will continue to seek the 
SHPO's concurrence on the finding and in the event that the SHPO re-enters consultation, Reclamation shall attempt 
to resolve any objection while the project is allowed to proceed. This email conveys the conclusion of the Section 106 
process for this undertaking. Please retain a copy in the administrative record for this project. Thank you for 
providing the opportunity to comment. Be aware that additional consultation may be necessary pursuant to 36 CFR § 
800.13 if historic properties are discovered or unanticipated effects to historic properties are found after the completion 
of the Section 106 process. 

file://NJ!...resno%20Raw%20Water%20Pipeline%20Project%20Fresno%20County%20Califomia%20(Project%20%2308-SCA0-132).htm[2/27/2014 10:34:25 AM] 



APPENDIXGSincerely, 

Stephen (Tony) Overly, M.A. Archaeologist 
U.S. Bureau of Reclamation, Mid-Pacific Region 
2800 Cottage Way, MP-153 
Sacramento, CA 95825 
916-978-5552 

file://N[/...resno%20Raw%20W ater%20Pipeline%20Project%20Fresno%20County%20California%20(Project%20%2308-SCAO-l 32).htm[2/27/2014 10:34:25 AM] 



APPENDIX H 

Chapter 4 
Water Supply 

Table 4-15. Water Supplies - Current and Projected, AFY (DWR Table 16) 

Water Supply Sources 

Wholesaler 
Water Supply Volume 2010 

Purchased From (YES or NO) (actual) 2015 2020 2025 2030 2035 

Fresno Irrigation District 
Kings River Entitlement 

YES 132,541 103,600 109,400 115,100 120,800 126,500 

Fresno Irrigation District 
Wastewater Recycle Exchange 

YES 0 13,800 13,800 13,800 13,800 13,800 

United States Bureau of 
Reclamation -- Central Valley 
Project (CVP) Class 1 

YES 61,375 58,200 58,200 58,200 58,200 58,200 

Supplier-produced groundwater 128,578 76,100 61,800 53,500 69,200 85,000 

Supplier-produced surface water 0 0 0 0 0 0 

Transfers In 0 0 0 0 0 0 

Exchanges In 0 0 0 0 0 0 

Recycled Water 176 1,000 1,000 25,000 25,000 25,000 

Desalinated Water 0 0 0 0 0 0 

Other 0 0 0 0 0 0 

Total 322,670 252,700 244,200 265,600 287,000 308,500 

Table 4-16 shows the City's available wholesale supply sources through 2035. 

Table 4-16. Wholesale Supplies - Existing and Planned Sources of Water, AFY 
(DWR Table 17) 

Wholesale Sources 

' 

Contracted 
Volume 2015 2020 2025 2030 2035 

Fresno Irrigation District 
Kings River Entitlement 

See 
Footnote<aJ 103,600 109,400 115, 100 120,800 126,500 

Fresno Irrigation District-
Wastewater Recycled 
Exchange 

13,800 13,800 13,800 13,800 13,800 13,800 

United States Bureau of 
Reclamation-- Central Valley 
Project (CVP) Class 1 

60,000 58,200 58,200 58,200 58,200 58,200 

(•) The actual water supply available to the City is a percentage of FID's diversion from the Kings River. The percentage is based 
on the ratio of the total area annexed by the City, compared to the total area within FlD's water service area, including the area 
served by the City. Hence, the water available to the City through its contract with FID will increase over time as the City 
annexes additional lands within FID's water service area. 

WEST YOST ASSOCIATES 4-18 City of Fresno 
November 201 2 2010 Urban Water Management Plan 
o\c\439\02-11-10\wp\uwmp\120511_4Ch4 
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City of Clovis 
Public Utilities Department 
155 N. Sunnyside Avenue, Clovis, CA 93611(559)324-2600 

January 21, 2015 

Thomas C. Esqueda, Director 
City of Fresno, Department of Public Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93721 

Subject: Endorsement of City of Fresno's WaterSMART Grant Application 

Dear Mr. Esqueda: 

The City of Clovis supports the City of Fresno in their pursuit of a WaterSMART Grant, 
which will aid in funding the construction a conveyance pipeline from the Bureau of 
Reclamation's, Central Valley Project, Friant-Kern Canal to the City's Northeast Surface 
Water Treatment Facility. There are several benefits realized from the construction of 
this pipeline, such as: eliminating water loss to canal seepage; reducing energy costs by 
utilizing gravity to feed water to the facility thus eliminating the use of raw water lift 
pumps; and improving water quality protection by conveying supplies in an enclosed 
conduit. 

The City of Clovis recognizes the importance of investing in water management and 
conservation projects, and the critical role they play in strengthening water supply 
reliability. The City of Clovis is confident this project will provide an immediate benefit to 
the City of Fresno and aid the entire region by optimizing available resources and 
ensuring avoidable losses are eliminated, thus stretching limited supplies as far as 
possible. A project such as this one is admirable and essential to ensuring there is a 
sustainable and viable long-term water supply for the Central Valley. The City of Clovis 
strongly encourages the Bureau of Reclamation to provide funding to the City of Fresno 
for this imperative project. 

Sincerely, 

cX1o.~~ 
Lisa Koehn 
Assistant Public Utilities Director 
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OFFICE OF 

YOUR MQST VALUABLE RESOURCE ·WATER 

January 21, 2015 

Thomas C. Esqueda, Director 
City of Fresno, Department of Public Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93721 

TELEPHONE (559) 233-7161 

FAX (6591 233·8227 


2907 S. MAPLE AVENUE 

FRESNO, CALIFORNIA 93725·2208 


Subject: Endorsement of City of Fresno's WaterSMART Grant Application · 

Dear Mr. Esqueda: 

The Fresno Irrigation District supports the City of Fresno in their pursuit of a 
WaterSMART Grant, which will aid in funding the construction a conveyance 
pipeline from the Bureau of Reclamation's, Central Valley Project, Friant-Kern 
Canal to the City's Northeast Surface Water Treatment Facility. There are several 
benefits realized from the construction of this pipeline. 

Fresno Irrigation District recognizes the importance of investing in water 
management and conservation projects, and the critical role they play in 
strengthening water supply reliability. The Fresno Irrigation District is confident 
this project will provide an immediate benefit to the City of Fresno and aid the entire 
region by optimizing available resources and ensuring avoidable losses are 
eliminated, thus stretching limited supplies as far as possible. A project such as 
this one is admirable and essential to ensuring there is a sustainable and viable 
long-term water supply for the Central Valley. Fresno Irrigation District strongly 
encourages the Bureau of Reclamation to provide funding to the City of Fresno for 
this imperative project. 

Sincerely, 

A~QA~
Gary R · rrato
Genera~ anager 

BOARD OF P r e s i d e n I R YA N J A C 0 B S E N , V I c e • P r e s I d e n I S T E V E N B A L L S 

DIRECTORS GEORGE PORTER, GREGORY BEBERIAN, JERRY PRIETO JR. General Manager GARY R. SERRATO 
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FRESNO METROPOLITAN FLOOD CONTROL DISTRICT 

File 170.242 
January 22, 2015 

Thomas C. Esqueda, Director 
City of Fresno, Department of Public Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93721 

Dear Mr. Esqueda: 

Endorsement of the City of Fresno's WaterSMART Grant Application 

The Fresno Metropolitan Flood Control District (District) supports the City of Fresno in their 
pursuit of a WaterSMART Grant, which will aid in funding the construction of a conveyance 
pipeline from the Bureau of Reclamation's, Central Valley Project, Friant-Kern Canal to the 
City's Northeast Surface Water Treatment Facility. There are several benefits realized from the 
construction of this pipeline, such as: eliminating water loss to canal seepage; reducing energy 
costs by utilizing gravity to feed water to the facility thus eliminating the use of raw water lift 
pumps; and improving water quality protection by conveying supplies in an enclosed conduit. 
The District additionally benefits in its flood control system as the current use of the Enterprise 
Canal for conveyance to the Treatment Facility has impacts on our flood operations when their 
delivery impacts the ability to pump and transp01t flood waters from the urban community. 

The District recognizes the importance of investing in water management and conservation 
projects, and the critical role they play in strengthening water supply reliability. The District is 
confident this project will provide an immediate benefit to the City of Fresno, assist in our 
operational needs, and aid the entire region in optimization of the available resources. The 
project will also ensure that avoidable losses are eliminated and stretch our limited water 
supplies as far as possible. A project such as this one is important and essential to ensuring there 
is a, sustainable and viable long-term water supply for our Central Valley community. The 
District strongly encourages the Bureau of Reclamation to provide funding to the City of Fresno 
for this imperative project. 

Very Truly Yours, 

~~~---J' 
General Manager-Secretary 

Fresno Metropolitan Flood Control District 


AH/sy 

j:\wprocess\alanh (aeh)\2015\esqueda - cityoffresno - watersmart grant 

5469 E. OLIVE • FRESNO, CA 93727 • (559) 456-3292 • FAX (559) 456-3194 



IAPPENDIX I 
Chris Hurd Tom Teixeira 
President Secretary/Treasurer 

Bill Diedrich Grant Craven 
Vice President Director 

Mike Wood Martin Mcintyre 
Tax Assessor/Collector General Manager 

January 21, 2015 

Thomas C. Esqueda, Director 
City of Fresno, Department of Public Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93721 

Subject: Endorsement of City of Fresno's WaterSMART Grant Application 

Dear Mr. Esqueda: 

The San Luis Water District supports the City of Fresno in their pursuit of a WaterSMART Grant, 
to aid in funding the construction of a conveyance pipeline from the Bureau of Reclamation's 
Central Valley Project, Friant-Kern Canal, to the City's Northeast Surface Water Treatment 
Facility. There are numerous benefits realized from the construction of this pipeline. 

San Luis Water District recognizes the importance of investing in water management and 
conservation projects, and the critical role they play in strengthening water supply reliability. We 
are certain it will provide an immediate benefit to the City of Fresno and aid the entire region by 
optimizing available resources and eliminating avoidable water losses. Such projects are 
essential to ensuring a sustainable and viable long-term water supply for the Central Valley. 
San Luis Water District strongly encourages the Bureau of Reclamation to provide funding to 
the City of Fresno for this important project. 

Sincerely, 

Marti5~{:tk
General Manager 7 
San Luis Water District 

----------------------- ·-··----- ·-- ~ ------------ ----- 
Office: 1015 Sixth Street• Mail: P.O. Box 2135 Los Banos, CA 93635 •Telephone: (209) 826-4043 •Fax: (209) 826-0524 



APPENDIX I 

4886 East Jensen Avenue 
Fresno, California 93725 

Tel:S59-237-5567 

Fax: 559-237-5560 

www.krcd.org 

Kings River Ccmservation District 

January 22, 2015 

Thomas C. Esqueda, Director 
City of Fresno, Department of Public Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93721 

Subject: Endorsement of City of Fresno's WaterSMART Grant Application 

Dear Mr. Esqueda: 

The Kings River Conservation District supports the City of Fresno in their pursuit of a 
WaterSMART Grant, which will aid in funding the construction a conveyance pipeline from 
the Bureau of Reclamation's, Central Valley Project, Friant-Kern Canal to the City's 
Northeast Surface Water Treatment Facility. 

Kings River Conservation District recognizes the importance of investing in water 
management and conservation projects, and the critical role they play in strengthening 
water supply reliability. The Kings River Conservation District is confident this project will 
provide an immediate benefit to the City of Fresno and aid the entire region by optimizing 
available resources and ensuring avoidable losses are eliminated, thus stretching limited 
supplies as far as possible. A project such as this one is admirable and essential to ensuring 
there is a sustainable and viable long-term water supply for the Central Valley. Kings River 
Conservation District strongly encourages the Bureau of Reclamation to provide funding to 
the City of Fresno for this imperative project. 

David Orth 
General Manager 
Kings River Conservation District 

BOARD OF DIRECTORS 


DMslon I, NORMAN 8.WALDNER • Division II, MASARU YOSHIMOTO • Division Ill, GILDO NONINI • Division IV, MARK McKEAN 


DivisionV, D. PAUL STANFIELD • Division VI, CEIL W. HOWE, JR • l>Mslon Vlt DR. DAVID CEHRS 


OFFICERS 


DR. DAVID CEHRS, President • 0. PAUL STANFIELD, Vice President •DAVID ORTH,General Manager-Seaetary •RANDY SHILLING, Auditor 


http:www.krcd.org


-


Harvey A. Bailey 
Chairman ofthe Board 

Nick Canata 
Vice Chairman 

Tom Runyon 
Secretary/Treasurer 

Ronald D. Jacobsma 
General Manager 

Jennifer T. Buckman 
General Counsel 

Member Agencies 
AnJin-Edison WS.D. 

Delano-Ear/imart J.D. 

Exeter I.D. 

City ofFresno 

Fresno ID. 

Ivanhoe l.D. 

Kaweah Delta W C.D. 

Kern-Tulare WD. 

Lindmore I.D. 

Lindsay-Strathmore 1.D. 

Lower Tule River J.D. 

Maderal.D. 

Orange Cove /.D. 

Pixleyl.D. 

PortenJi//e ID. 

Saucelito I.D. 

Shafter-Wasco /.D. 

Stone Corral /.D. 

Tea Pot Dome WD. 

Terra Bella J.D. 

Tulare/.D. 


Main Office 
854 N HanJard Avenue 
Lindsay, CA 93247 
559.562.6305 
559.562.3496 Fax 
Sacramento Office 
1J07 9rh Street, Ste. 640 
Sacramento, CA 95814 
916.346.5165 
916.346.4165 Fax 

www.friantwater.org 

January21, 2015 

Thomas C. Esqueda, Director 
City ofFresno, Department ofPublic Utilities 
2600 Fresno Street, Room 4019 
Fresno, CA 93 721 

Subject: Endorsement of City ofFresno's WaterSMART Grant Application 

Dear Mr. Esqueda: 

The Friant Water Authority supports the City of Fresno in their pursuit of a 
WaterSMART Grant, which will aid in funding the construction a con~eyance 
pipeline from the Bureau ofReclamation's, Central Valley Project, Friant-Kem 
Canal to the City's Northeast Surface Water Treatment Facility. There are 
several benefits realized from the construction of this pipeline. 

Friant Water Authority recognizes the importance of investing in water 
management and conservation projects, and the critical role they play in 
strengthening water supply reliability. The Friant Water Authority is confident 
this project will provide an immediate benefit to the City of Fresno and aid the 
entire region by optimizing available resources and ensuring avoidable losses 
are eliminated, thus stretching limited supplies as far as possible. A project 
such as this one is admirable and essential to ensuring there is a sustainable and 
viable long-term water supply for the Central Valley. Friant Water Authority 
strongly encourages the Bureau of Reclamation to provide funding to the City 
ofFresno for this imperative project. 

Ronald . Jacobsma 
General Manager 

http:www.friantwater.org
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I I APPENDIX J 

City of Fresno 
~ FY 2015-2019 CAPITAL IMPROVEMENT PROGRAM 

~ by Department/Project 
01 
)> Capital Projects Capital Projects Capital Projects Capital Projects Capital Projects 5 Year Project 
Q. 
0¥ 

Department 

Public Utlllties (cont) 

Project Name 

WC00014 Combined/Multiple Installation 

District 

M 

FY 2015 

304,600 

FY 2016 

313,800 

FY 2017 

323,200 

FY 2018 

332,900 

FY 2019 

342,900 

Total 

1,617,400 
Q. WC00015 Water Well Evaluation and Deve M 53,800 55,500 56,800 58,100 59,600 283,800 
OJ 
c WC00016 Water Well Construction M 8,384,600 12,019,600 11,133,100 8,448,700 8,706,500 48,692,500 
Q. 
ca WC00017 Well Rehabilitation M 2,921,400 1,450,400 1,501,600 1,524,400 1,581,900 8,979,700 
<ll ..... WC00018 Pump Rehabilitation M 1,363,600 838,500 851,900 882,400 916,400 4,852,800 

WC00020 Granular Activated Carbon M 1,971,200 2,817,300 3,000,700 3,090,000 3,182,600 14,061,800 

WC00021 Surface Water Treatment Plant 6 3,011,500 8,338,400 577,900 162,200 21,000 12,111,000 

WC00022 Leaky Acres 4 1,078,800 312,300 115,400 232,700 116,500 1,855,700 

WC00023 Water Telemetry System M 1,391,500 967,300 947,000 63,200 65,100 3,434,100 

WC00024 Water Yard-Expansion/Improvement 7 55,500 56,900 59,100 60,200 62,600 294,300 

WC00025 Water Well Abandonment/Destruction M 107,800 112,900 114,700 118,900 121,200 575,500 

WC00027 Inventory- Materials M 100,000 103,000 106,100 109,300 112,600 531,000 

WC00030 Transmission Pipelines M 1,194,700 0 0 6,487,300 68,162,200 75,844,200 

WC00033 Recharge Facilities - Basins M 162,400 162,900 162,400 161,800 179,400 828,900 

WC00038 SWTP/Friant Kern Canal Pipeline 6 22,670,400 631,600 41,200 0 0 23,343,200 

WC00050 City Recharge Basins M 3,412,900 1,830,300 2,010,500 1,500,000 2,783,700 11,537,400 

WC00051 Metro Resources Plan Update M 261,900 0 0 0 0 261,900 

WC00053 Emergency Generator Sets M 403,500 0 0 0 0 403,500 

WC00054 T-3 (3MG Tank in SE Fresno) 5 58,800 0 0 0 0 58,800 

WC00057 SE Fresno Surface Wtr Treatment 5 14,749,800 281,281,300 4,241,900 32,480,500 1,737,400 334,490,900 

WC00061 T-4 Downtown Tank and Well 3 10,202,700 95,900 6,800 0 0 10,305,400 

WC00062 Nitrate Treatment 5 802,200 1,812,400 5,900 0 0 2,620,500 

WC00064 UGM Water Fees Update Study M 17,700 0 0 0 0 17,700 

WC00065 SE/SWTP Transmission Pipelines 5 9,034,800 33,278,500 64,099,800 392,200 20,500 106,825,800 

WC00067 Renewable Energy Feasibility M 159,000 0 0 0 0 159,000 

WC00072 Downtown Water Supply Main 3 267,000 0 0 0 0 267,000 

WC00074 Water Facilities Security lmpr M 259,500 254,300 259,600 270,700 289,400 1,333,500 

WC00076 Downtown Water System Upgrades 3 720,800 354,400 4,626,100 80,800 7,700 5,789,800 

WC00078 NE SWTF Expansion 6 0 0 1,320,700 10,442,100 67,615,200 79,378,000 

WC00081 Commercial Meter Retrofit M 1,204,100 0 0 0 0 1,204,100 

WC00083 Program Management M 3,000,000 3,000,000 3,000,000 3,000,000 3,000,000 15,000,000 

WC15001 Program Initiatives M 1,500,000 500,000 200,000 200,000 200,000 2,600,000 

WC15002 Transmission Grid Main M 6,491,700 6,517,300 6,491,700 6,466,100 6,466,100 32,432,900 

Public Utilities Total 176,276,500 516,073,500 126,252,700 181,677,600 304,512,200 1,304, 792,500 

Public Works CM00002 General M 343,800 311,300 274,500 243,800 294,700 1,468,100 

PW00044 Minor Public Improvements M 705,500 468,500 173,300 173,300 173,300 1,693,900 

PW00080 Miscellaneous Bike Routes 1 303,700 254,800 254,800 279,800 279,800 1,372,900 

PW00085 Sale/Purchse-Real Proprty M 14,800 14,800 14,800 14,800 14,800 74,000 

PW00086 UGM General Administration M 458,700 458,700 458,700 458,700 458,700 2,293,500 

() 

~ 
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CITY OF FRESNO 

DEPARTMENT OF PUBLIC UTILITIES I APPENDIX K 

'THOMAS C. ESQUEDA DIRECTOR OF PUBLIC UTILITIES 

RAW WATER PIPELINE IMPROVEMENTS 
RIANT-KERN CANAL TO TREATMENT FACILITY 

GEN~Al NOrr5: 

I

MiOSE PRESENCE CR LOCATION IS UNKNOMI. 

ALLEXISTlNGUllUTYMAINSANDSDMCEUNESSHAU.BEKEPTIN 
CONSTANT SERw::E DURING THE COHSlRUCTlON OF lHIS PRo.ECT. HAND 
EXCAVATING SHAU. BE EMPl..Om> 'MiERE NECESSARY TO SAl'D.Y EXPOSE 
DQSTING UllUTIES. 

ALL UllUTY SERVICES AND FACIUTIES DAMAGED OR BROKEN BY THE 
CONTRACTOR SHALL BE REPAIRED OR REPLACED IN ACCORDANCE YllTH 
T1£ REQUIREMENTS or THE OWNER or SAID UTILITY. lHE CONlRACTOR WLL 

TO OBTAINING AN ENCROACHMENT PERMIT. 

COUNTY OF FRESNO PERMIT FEE: ~$____ 
(FEES SHALL BE PAID BY CONTRACTOR) 

APPROVALS 

APPROVED-=a=TY'"'o=,-=m=ESN=o--=wA"'JtR=-=o"'M=•ON=o------ DA1E 

MARTIN QUERIN, WATER DMSION MANAGER 

APPR0~0-:=-:-::-:::=----------
~16rfFMmEfk~OctTY ENGINEER 

DAll: 

FRESNO METROPOl.JTAN A.000 CONTROL OISlRtCT DAll: 
DISTRICT ENGINEER 

APPRO~D'--------------
GARAELD WATER DISTRICT DAll: 
DISTRICT ENGINEER 

APPROYa) _______________ 

APPRO\'m _______________ 

UNITED STATES BUREAU OF RECLAMATION DAll: 

I, 

All WORI( ON THIS PRO..CCT 51-lAll CONFORM 'M1H THE PRO..CCT PERWITIED TO SEVER A SANITARY SEWER HOUSE: BRANCH, PROVIDED AND 
THE CITY Of' FRtSNO STANDARD SPECIF1CA110NS FOR APPROVED lEMPORARY CONOUIT roR THE MISSING PORTION IS INSTM.l..ED 

Pl6UC WORKS COOSTRUCTION, LATEST EDITlON, AND ANY MODflCAllONS lMMEDIAlEl..Y. 
lHERETO BY 1HE CITY. ALL DETAILS NOT SHOYIN HEREON SHALL CONFORM TO 
All CURRENT STANDARD DRAWINGS OF THE CITY OF FRESNO. 11. All CONSlRUCTION SHALL BE PERFOftMED IN CONFORMANCE 'M1H APPLICABLE 

HEALTH AND SAFETY LAWS a' THE STATE or CAUFORNlA AND CAL/OSHA 
1HE CONlRACTOR SHA11 NOllFY AND COORDINATE AU. WORK Vlffil THE STANDARDS. 
AGENCIES USlED UNDER AGENCY CONTACTS ON Tif1S SHEET IN CONFORMANCE 

011100 Of 1HE SPECIRCATIONS. 12. All EXCESS MA1ERIAl..S AND/OR DEBRIS SHAl.1 BE REMOVED FROM THE 
PRO.£CT SITE AFTER CONSlRLICTlON IS COMPLrn. 

1HE COKTRACTOR SHALL OBTAIN ALL NECESSARY PERMITS REQUIRED FOR 
CONSTRUCTION AND SATISFY All. P£RMIT REQUIREMENTS. 13. THE CONlRACTOR SHALL OBT~ A CITY OF FRESNO ENCROACHMENT PERMIT 

FOR WORK l'llTI-llN THE CITY RIGHT-OF WAY IN WlllOW A'w[NUE. CONlRACTOR 
SHALL N011FY All PROPERTY O'tltlERS PRIOR TO ENTERING SHALL SUBMIT THE lRAFftC CONlRCl PLAN FOR 'Ml.1.0W AVENUE TO TIIE CITY 

EASl:MENIS ACROSS PRIVA1E PROPERTY IN CONFORl.lAHCE \1111H SECTION AND OBTAIN APPROVAL PRIOR TO THE PRECCWSTRUCT10N MEETING. 
011100 OF' 1HE SPECIFlCATICHS. REFER TO SHEET 27 FOR SITE ACCESS WAf' 
AND D£SICNATED TEMPORARY CONS1RUC110N STAGING AREAS. 

THE CON'IRACTOR SHAU. CCNPLY 'MTH THE EtMRONMENTAL wmGATION 
REQUIREMENTS SPECIFIED IN SECTION 010610 Of 1HE SPECIFICATIONS. 

1HE CONlRACTOR SHAl.l PRO'ADE ADEOOATE DUST CONTROL AT ALL TIMES IN 
CONFORMANCE 'MlH TI-IE SPECIAL CONDITIONS IN DIVISION IV OF THE 

THE CONlRACTOR SHAl.l IMPl..DIENT THE STORll WATER POLLUTION 
PRE\oDmON Pt.AH (SWPPP) IN COHFORMANCE WITH THE SPECIAL CONDITIONS 

IN OMSK»! IV OF THE SPECFICATIONS. 

1HE LOCATION Of lHE EXISTING UNDERGROUND STRUClURES AND UTll..ITlES 
IN lJi[ FIELD OR OBTAINED FROM AVAi.ABLE R£CM0S. 

THE CONlRACTOR SHAl.1 ASSUME lHE sa.£ RESPONSIBIJTY FCR DElERMINING 
OR CONFIRMING lHE EXACT LOCATIONS or THESE FAm.ITIES AND PROTECTING 
SAME FR(ll DAMAGE. 

Al I.EAST TWO (2) 'MlRKING DAYS BEFORE BEGINNING WORK, 1HE CONlRACTOR 
SHAl.1 REQUEST UTILITY OWNERS TO MARK OR OlHER'MSE INDICAlE lHE 
LOCATION OF SUBSURfACE FACl.J11ES. IT SHAU. BE lHE C<WTRACTOR'S 
RESPCffSIBILITY TO DElERMINE lHE LOCATION .AND DEPlH OF AU. SUBSURFACE 
FAQUTIES 'MilCH HA\IE BEEN MAAKED BY THE RESPECTNE O°M'IERS AND 'M!ICH 
MAY AFFECT OR BE Af'FEClED BY lHEIR CONSlRUCTlON ACT1\1TY. lHE 
CONlRACTOR SHAU. TAKE DUE PRECAUTIONARY MEASURES TO PROTECT 
UT1UTIE5 OR STRUCTURES FOUND AT lHE SllE. 

REFERENCE IS WADE TO SECTION S OF THE CITY STANDARD 
SPECIFICATIONS CONTAINED HEREIN AS PART OF 1HESE SPECIFICATIONS YATH 
lHE FOl..l0"'1NG ADDITIONS: 

ASDIREClEDBYTHEENGINEER.ANDASSETFORTHINTHES£ 
SP£CIFICATIONS, lHE CONTRACTOR SHAl.1 EXPOSE, PRIOR TO 
CONSTRUCTlON STAKING, All DQSTING UTILITIES 'MilCH MAY CONTROi. 
PRCPOSED FACIJTY GRADES. SO THAT THE ENGINEER MAY \mlFY THE 
GRADES PRU~ TO STAKING. TWO WOOKING DAYS NOTICE SHAl.1 BE Gl\91 
lHEENGINEER.. 

lHE CONTRACTOR IS RESPQ<ISB.E FOR PROltCTlON or ALL UTILITY 
iE LIMITS OF WORK. RESPONSIBLE 

LOCATING All LINES, BUT lHE 


CHEOONG IN lHE F1ElD THE LOCATIONS 

AND IS FURlHER RESPONSIBLE FOR ANY AND AU. UlUJTIES 

DEPARTMENT OF PUBLIC UTILITIESPROVOST& m..;.,~~~ WATER DMSION 
PRITCHARD := 1910 (. UNWERSITY AVE 

fR£SN0, CALIFORNIA 9370]fr'''* ±+! I (559)621-5300AnEmpioyeeONnedc;ompany 

AGENCY CONTACTS: 

CITY or F'RESNO, CONSTRUCllON MANAGEMENT (559) 821-5600 
CITY OF FRESNO, WATER DIVISION, (PAUL MARACONI) (559) 821-1828 
CITY OF FRESNO, SWTF CHIEF OF OPERATIONS 
(KEN HEARD) (559) 621-5355 
COUNTY Of FRESNO (PERMIT ENGINEER) (559) 282-4107 
PActAC GAS AND ELEClRtC (CAU. CENTER) 
FRIANT WATER USERS AUTHORITY (ERIC QUINLEY) ~~~~~;~~ 
GARAELD WATER DISTRICT (NICI< KEU£R) 
U.S. BUREAU OF RECLAMATION (ROBERT CAMPBfil) ~~:~ ~;~:;~: 
U.S. ASH & wtLDUfE (JUSTIN SLOAN) {559) 221-7B7B 
CALIFORNIA FISH & WILDLIFE (SARAH PAULSON) (559) 24-r-4014 
FRESNO METROPOLITAN FlOOD CONTROL DISTRICT 
(VERL'l'N NEUFUO) {559) 456-3292 

COUNTY NOTES: 

CONTRACTOR SHALL SUBMIT A TRAFTIC CONTROL PLAN TO THE COUNTY OF 
FRESNO ANO OBTAIN AN APPROVAL PRIOR TO THE PRECONSTRUCTION MEETING. 

~'ii ~~TR~CE~u:N 61~~~0~::~~~~og0o°i?J~~M:Vl~~~~I~ 

CITY OF FRESNO I..~-E~A-~ENT Of' PUBLIC UTILITIES __ 

Pi.AT RAW WATER PIPELINE 
)()()()( 
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APPENDIX L 

PRESOLUTION NO. ------

RESOLUTION OF THE COUNCIL OF THE CITY OF FRESNO, CALIFORNIA 

AUTHORIZING AN APPLICATION TO THE DEPARTMENT OF THE INTERIOR, 

BUREAU OF RECLAMATION FOR A WATERSMART: WATER AND ENERGY 

EFFICIENCY GRANT FOR FY 2015 FOR THE FRIANT KERN RAW WATER 


PIPELINE PROJECT AND THE DIRECTOR OF PUBLIC 

UTILITIES/DESIGNEE(S) TO EXECUTE ALL APPLICATION DOCUMENTS ON 


BEHALF OF THE CITY 


WHEREAS, the City of Fresno retains a current contract with the Bureau of 

Reclamation Contract No. 14-06-200-890 ID for providing project water service 

from the Friant Division; and 

WHEREAS, the Department of the Interior, Bureau of Reclamation 

has issued a funding opportunity under the WaterSMART: Water and Energy 

Efficiency Grants for Fiscal Year (FY) 2015; and 

WHEREAS, the Fresno Metropolitan Water Resource Management Plan 

calls for reducing the use of groundwater, using direct surface water treatment for 

potable consumption and the implementation of recharge systems to offset the 

current condition of overdraft and to reach groundwater equilibrium by 2025; and 

WHEREAS, the Friant-Kern Raw Water Pipeline Project is consistent with 

the objectives of the Fresno Metropolitan Water Resource Management Plan 

and will convey water from the Friant-Kern Canal to the Northeast Surface Water 

Treatment Facility to improve the efficient use of existing surface water supplies, 

reduce the threat of source water contamination, and provide energy cost 

savings by eliminating the need to operate lift pumps at the Northeast; and 

WHEREAS, the City of Fresno's capital improvement plan anticipates the 

construction of the pipeline through the Water Enterprise Fund and has the full 

capability to provide the amount of funding specified in the funding plan; and 

1 




APPENDIX L 


WHEREAS, the City of Fresno Department of Public Utilities is desirous of 

submitting a WaterSMART Grant application to fund said project. 

NOW, THEREFORE, BE IT RESOLVED by the Council of the City of 

Fresno as follows: 

1. The City of Fresno submits a WaterSMART: Water and Energy Efficiency 

Grant for Fiscal Year (FY) 2015 to the Bureau of Reclamation. 

2. The City of Fresno Public Utilities Director designee(s) thereof are 

authorized and empowered to execute the Application. 

3. The Friant Kern Raw Water Pipeline Project is being submitted as both a 

Group I and Group II project which awards up to $300,000 and $1,000,000 

respectively, and the City of Fresno is prepared to fund 50% or more of the 

Project. 

3. The City Attorney is authorized to execute program related certifications, 

assurances and opinions. 

4. Subject to the foregoing provisions, the City certifies it has legal authority 

to participate in the grant program with the Bureau of Reclamation. 

BE IT FINALLY RESOLVED, that nothing in this Resolution binds or 
obligates that City's general fund, taxing authority, or borrowing power. 

Ill 

Ill 

Ill 

Ill 

Ill 
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CLERK'S CERTIFICATION 

STATE OF CALIFORNIA) 
COUNTY OF FRESNO ) ss. 
CITY OF FRESNO ) 

I, REBECCA E. KUSCH, City Clerk of the City of Fresno, certify that the 
foregoing Resolution was adopted by the Council of the City of Fresno, 
California, at a regular meeting thereof, held on the day of , 2015. 

AYES 
NOES 
ABSENT 
ABSTAIN 

Mayor Approval.:....:--------------' 2015 
Mayor Approval/No Return: , 2015 
Mayor Veto: , 2015 
Council Override Veto: , 2015 

YVONNE SPENCE 
City Clerk 

BY: ---- 
Deputy 

APPROVED AS TO FORM: 
DOUGLAS T. SLOAN 
City Attorney 

BY:----- 
Deputy 
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I IAPPENDIX M 

Detailed Project Budget by Task 

Task 
No. 

Task Description 
Project 

Manager 
(hrs) 

Senior 
Prof 
(hrs) 

Asst. 
Prof. 
(hrs) 

Tech 
(hrs) 

Admin 
(hrs) 

Labor 
Total 

Consultant 
Costs 

Contractor 
Award 

Other 
Costs li\lifift~ 

:fii:S~:;,·.;;,.,'~·'''·;";,,i.· ··:'i ',;.·: '\.'<:· ,:. ' ,:: 

·;·r,+;t~~~~:\(::r 
: ;Y· . 
funcling 
.'.\nnatdf:~~l~(~~~~~'JJ

Billing Rate $160 $150 $115 $90 $60 
1 Project Administration 120 60 80 0 60 $41,000 $41,000 $41,000 100% 
6 Construction Contractina 111 60 120 80 0 60 $40,400 $500 $40,900 $40,900 100% 

7 
Construction (See Engineer's Opinion 
of Probable Construction Cost) 

0 0 0 0 0 
$0 

$0 $15,222,600 $0 
$1,000,000 $14,222,600 $15,222!600 93.4% 

8 
Environmental Compliance/ 
Mitiaation/Enhancement 121 0 0 0 0 0 

$0 
$288,000 $91,700 

$379,700 $379,700 100% 

9 Construction Inspection 131 970 1920 240 0 180 $481,600 $163,960 $645,560 $645,560 100% 
Construction Continaencv (10%) $1,522,260 $1,522,260 $1,522,260 100% 

TOTAL $ 1,000,000 $ 16,852,020 $ 17,852,020 94.4% 

Notes: 
[1) Other costs include printing bid packages. 
[2] Consultant costs include a biological construction observation consultant; Other costs include purchasing mitigation credits 
[3] Consultant costs include a Labor Compliance Consultant and a Geotechnical firm to perform sampling during construction 
[4) Detailed budget provided for tasks with remaining work; however, grant funding is only requested for the Task 6: Construction 



APPENDIXM 
ENGINEER'S OPINION OF PROBABLE PROJECT COST 


for 

CITY OF FRESNO 


RAW WATER PIPELINE FROM FRIANT-KERN CANAL TO THE 

NORTHEAST SURFACE WATER TREATMENT PLANT 


January 19, 2015 

ITEM ESTIMATED UNIT 
NO. QUANTITY BID ITEM DESCRIPTION PRICE SUBTOTAL 

CONSTRUCTION 
1 Lum11Sum Mobilization and Demobilization $ 450,000 I LS $ 450,000 
2 Lum11Sum Mediator (Owner's 50% share) $ 50,000 I LS $ 50,000 
3 Lum11 Sum Trench Shoring $ 90,000 I LS $ 90,000 
4 Lum11 Sum Trench Protection $ 25,000 I LS $ 25,000 
5 Lum11 Sum Traffic Control $ 170,000 I LS $ 170,000 
6 Lum11 Sum Dust Control Plan lm11lementation $ 160,000 I LS $ 160,000 
7 Lum11 Sum SWPPP lm11lementation $ 150,000 I LS $ 150,000 
8 26942 LF Environmental Mitigation Exclusion Fencing $ 5 I LF $ 134,710 
9 Lum11Sum Pothole Existing Utilities $ 17,500 I LS $ 17,500 
10 Lum11 Sum Clearing and Grubbing $ 250,000 I LS $ 250,000 
11 9922 LF Remove & Re11lace Barbed Wire Fence $ 10 I LF $ 99,220 
12 100 LF Remove & Re11lace 36" Irrigation Pi11e (Garfield Water District) $ 180 I LF $ 18,000 
13 23709 LF 60-lnch Diameter Raw Water Pi11eline $ 415 I LF $ 9,839,235 
14 Lum11Sum SWTF Yard Pi11ing and A1111urtenances $ 260,000 I LS $ 260,000 
15 14 EA Access Vault $ 25,000 I EA $ 350,000 
16 10 EA Access Manhole $ 15,000 I EA $ 150,000 
17 14 EA Combination Air Relief Valve Assembly (Ty11e 1 Installation) $ 10,000 I EA $ 140,000 
18 1 EA Combination Air Relief Valve Assembly (Ty11e 2 Installation) $ 6,485 I EA $ 6,485 
19 9EA 12-lnch Diameter Permanent Blow Off Assembly $ 25,000 I EA $ 225,000 
20 Lum11 Sum Corrosion Protection and Monitoring System $ 500,000 I LS $ 500,000 
21 Lum11Sum Soil Cement Backfill in Big Dry Creek Diversion Channel $ 130,000 I LS $ 130,000 
22 11860 CY Earthwork (APN 580-040-07) $ 10 I CY $ 118,600 
23 Lum11 Sum Tem11orary Water Diversion Structure in the Friant-Kern Canal $ 100,000 I LS $ 100,000 
24 Lum11 Sum Turnout Site Grading, Access Road and Ram11 $ 60,000 I LS $ 60,000 
25 Lum11 Sum Reinforced Concrete Turnout Structure and A1111urtenances (F-K Canal} $ 520,000 I LS $ 520,000 
26 Lum11Sum Travelling Screen (Friant-Kern Canal Turnout Structure) $ 100,000 I LS $ 100,000 
27 Lum11Sum Turnout Meter and Vault $ 140,000 I LS $ 140,000 
28 Lum11Sum Precast Concrete Control Building (Turnout Site) $ 45,000 I LS $ 45,000 
29 Lum11Sum Electrical, Lighting & PG&E Rule 16 (Turnout Site) $ 20,000 I LS $ 20,000 
30 Lum11 Sum Instrumentation, Control and Antenna Mast (Turnout Site) $ 150,000 I LS $ 150,000 
31 Lum11 Sum Electrical (Surface Water Treatment Facili!Y) $ 10,000 I LS $ 10,000 
32 Lum11 Sum Pressure Testing $ 75,000 I LS $ 75,000 
33 Lum11 Sum Connect to Existing 60-lnch Diameter Raw Water Pi11eline $ 50,000 I LS $ 50,000 
34 14792 LF Permanent Pi11eline Access Road $ 12 I LF $ 177,500 
35 17EA Access Gate for Barbed Wire Fence $ 1,500 I EA $ 25 500 
36 4EA Access Gate for Chain Link Fence $ 2,500 I EA $ 10,000 
37 30 LF Tem11orary Trench Resurfacing $ 160 I LF $ 4,800 
38 270 LF Ty11e A Permanent Trench Resurfacing (Public Street R/W) $ 90 I LF $ 24,300 
39 3450 LF Ty11e B Permanent Trench Resurfacing (Private Roads) $ 15 I LF $ 51,750 
40 Lum11 Sum Miscellaneous Facilities & 011erations $ 250,000 I LS $ 250,000 
41 Lum11Sum Su1111lemental Work Allowance $ 75,000 I LS $ 75,000 

CONSTRUCTION SUBTOTAL, ITEMS 1 THROUGH 41 INCLUSIVE $ 15,222,600 

Contingenc : 10% 1,522,260 

TOTAL $ 16,744,860 

NOTES: 

1) Lump sum pricing based on 14 month construction period. Detailed quantity lists, including labor and equipment, have been prepared for each bid item but not 

included due to page limitations. The detailed cost estimate can be provided upon request. 


2) Cost opinion does not include costs paid by the City (i.e. - permit fees, mitigation and easement acquisition). 

3) SWPPP implementation unit cost to be updated after SWPPP is developed. 


4) Corrosion protection preliminary budget number provided by Corrpro. 


5) Temporary diversion cost in Friant-Kern Canal is preliminary. Need to verify requirements. 


G:\Clients\Fresno_City of-1561115611501-FKP WaterSMART Grant\._DOCS\Calcs and Costs\EOPCC 



I APPENDIX E 

Alignment Comparison Report City of Fresno 

7 SUMMARY AND RECOMMENDATIONS 

7 .1 Summary of Alternative Alignment Corridors 

Table 7-1 provides a comparison of the primary concerns for each alignment corridor. Included 
in the table are the lengths, opinion of conceptual cost, required pipeline size, number of parcels 
and landowners impacted, and a listing of the pros and cons of each alignment corridor. A 60
inch diameter pipeline for each alignment will provide the needed capacity to deliver the 
required 60 MGD to the SWTF. All four alignment corridors have habitat for special:..status 
species and special habitats (riparian vegetation or seasonal wetlands (including vernal pools). 

The primary concerns along Alignment Corridor 1 are the constructability and additional 
pipeline configuration cost associated with the rolling terrain, additional right-of-way required 
for construction along Auberry Road, and the crossing of Little Dry Creek. Alignment Corridor 
1 has the highest potential of the four alignment corridors of encountering significant cultural 
resources in the area along Little Dry Creek. If significant archaeological remains are found 
within the right-of-way, mitigation measures including avoidance or data recovery excavations 
would need to be implemented. 

The primary concern along Alignment Corridor 2 is possible impact to biological resources 
along the eastern portion of the alignment. Review of mitigation alternatives and further survey 
of the areas of concern are needed. 

Alignment Corridor 3 should not be considered a viable option because of the significant impact 
and concerns regarding impact to biological resources. 

Alignment Corridor 4 has a significantly greater number of parcels impacted than any other 
alignment. The costs associated with landowner improvements and delays associated with 
negotiating right-of-way acquisition with so many landowners are significant concerns along this 
alignment. Alignment Corridor 4 has a low potential of encountering significant cultural 
resources. 

Page 62 
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